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1. EXECUTIVE SUMMARY 
This Quarterly Report marks the final period of reporting for the Civil Society and Media Leadership (CSML) program 

in Liberia.  Though the program will officially close-out in November, and activities are still ongoing, the final months 

of implementation (October and part of November) will be captured in the CSML Final Report. Over 5 ½ years ago, 

IREX implemented an ambitious and exciting program that aimed to empower the civil society and media sectors in 

Liberia, equipping them with the knowledge, skills and tools to achieve the ultimate program goal of “sustaining 

peace in Liberia through greater inclusion, giving a voice to, informing and engaging Liberian citizens.” 

Though IREX and its partners are nearing the end of the Program, this month saw an increase in activities as 

compared to the previous quarter, as IREX ramped up activities once the Cost Extension (CE) was signed on June 

29th, 2015.  Under the CE, CSML focused all efforts on empowering civil society and media partners in 15 counties to 

understand and promote accountability of Ebola-related funding.  The Ebola crisis presented an important test of 

these institutions to represent and communicate with Liberians responsibly, and ensure that essential information 

was disseminated to the farthest corners in the midst of a crisis.  Subsequently, accountability for the funds that 

streamed into the country during the Ebola crisis emerged as a major priority issue for Liberians, and for USAID.  

Having built the capacity of these sectors over the previous 5 ½ years, IREX was pleased to have the opportunity to  

work with our Civil Society and Media partners to put what they have learned to the test in addressing such a 

pressing need.   

During this quarter IREX partnered with thirteen Civil Society Organizations (CSOs) to train and mentor 688 

community leaders in 41 communities in 11 counties in Liberia. Trainings focused on empowering organizations to 

better understand accountability and have the skills and confidence to seek information from their leaders. Special 

focus was put upon ensuring that citizens’ perspectives on usage of funds and dispersal of resources were heard, 

acknowledged, and incorporated into local, county, and national decision making.  Liberia Media for Democratic 

Initiatives (LMDI) led Dialogues creating platforms for citizens to ask questions directly of their leaders and aired 

these conversations on the radio to broaden their impact and influence. IREX intensified coordination with The 

Carter Center this quarter, which continues its valuable efforts to raise awareness around the right to access 

information—essential to a national effort to promote accountability.  A new partnership with Search for Common 

Ground also commenced this quarter, aiming to help communities most affected by Ebola properly honor those that 

passed, reflect upon the crisis, and plot a course for the future.  

IREX worked through various media partners to enhance the national and local dialogue around accountability.  At 

the national level, the Liberia Media Center (LMC) hosted Policy Dialogues to convene key national and international 

stakeholders on Ebola-related accountability issues including support for survivors and reopening of schools.  LMC 

also led the establishment of the Tracking Aid Liberia website and Facebook page and training of journalists to follow 

up on Ebola funding promises and expenditures. Journalists also worked to promote accountability on the part of 

INGOs and the Government of Liberia, making data available and accessible via the website.  Further training and 

mentoring was provided to 26 community radio stations in 15 counties – and unprecedented number of partner 

CRSs –  to prepare them to report on accountability related issues impacting their county and their listeners.  

The activities under this reporting period represent a juxtaposition of ramping up accountability-related 

programming while preparing to close out the CSML program.  The IREX team and partners remain committed to 

ensuring that these final months of CSML demonstrate the cumulative learning from over five years.    It has been a 

tremendous honor to contribute to the growth of the civil society and media sectors in Liberia, and we are confident 

that these final months will provide valuable opportunities for reflection and planning for the future. 

2. PROGRAM PURPOSE 
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To sustain peace in Liberia through greater inclusion, giving a voice to, informing and engaging Liberian 

citizens. 

3. PROGRAM RESULTS 
Accountability Forums Create Unprecedented Platform for Government/Citizen Dialogue on Ebola-related Funds 

A significant focus of CSML’s activities under the Cost Extension (CE) is to empower community members with 

support from local CSOs to understand accountability and their right, as citizens, to information on how funds 

were spent. One CSO, Development Education Network-Liberia (DEN-L) worked with the community of 

Benefanai in Bong County to host a forum that was attended by 50 people including the acting District 

Commissioner, representative of the City Mayor, the paramount and clan chiefs. Each invited stakeholder 

reported on the materials and funds received, from whom they were received, and how they were distributed. 

At the end of the forum, the paramount chief on behalf of those invited to give account of resources handled, 

expressed gratitude to the team for organizing the forum.  “Today, the leadership of the district has been invited 

by a handful of citizens to give account of materials and funds they received during the Ebola period,” he said, 

“This same group, together with those of us who were invited to give account, can invite our county authorities 

and legislators to give account of their actions. The power to improve our district lies in our hands.”  

 

Magic FM Enhances Linkages with Listeners and Promotes Accountability through Usage of SMS Platform 

In the months following IREX’s launch of its SMS platform, MAGIC FM 

trailed the other pilot stations in usage of the tool.  Perceived as overly 

complicated and not particularly meaningful for his station the Station 

Manager didn’t encourage his team to use it and the platform sat  

stagnant, of no value  to the station’s listening audience in Buchanan, 

Grand Bassa County. However, since an upgrade of the platform that 

improved and simplified its functionality at the start of the CE period, 

MAGIC FM has become a standout station among their peers.  Each 

month, Magic FM has created an average of six polls with each poll 

receiving an average of 142 votes from listeners and this represents over 40% of the total polls produced by all 

partner stations. The Station Manager of MAGIC FM affirmed that the upgraded platform is an excellent tool to 

make government answerable and accountable to the people by revealing to them the will of the people and 

providing a platform for them to respond on air.  

 LMDI Dialogue Approach Results in Essential Information Sharing from Local Government on Ebola Accountability 

LMDI’s Dialogue program is widely known and respected in 

Liberia. The program adopts the town-hall approach bringing 

together residents of a particular community to discuss issues of 

importance with local government officials and/or other 

relevant stakeholders. Using this format to engage citizens and 

government on Ebola accountability has proven to be an 

excellent format for open, often heated discussion on usage of 

Ebola funds and resources. The forum in Black Jinnah, 

Jacobstown, began with the district Representative’s 

announcement that Jacobstown had lost 132 people to Ebola. 

He reported that his office received LD500,000 from a number of sources/donors and distributed it to dozens of 

communities, with each community receiving LD26,000 including Jacobstown. In light of this, citizens accused the 

Jacobstown community chairman of misapplying the LD26,000 given by the district representative, alleging that he 

and his son had used the money for personal use. The son was present in the audience and   explained that he and 
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his father had used some funds to initiate a fund-raising rally to try to bring in more funds to better serve the 

community. However, he admitted that the rally had brought in no additional funds  to date. Many in the audience 

refused to accept this explanation and insisted that the chairman and his son had misappropriated the LD26,000. 

The money debate was called off with the intervention of the LMDI moderator, who appealed for restitution of the 

full amount to restore confidence in the community leadership. The facilitator then suggested to the leadership that 

they learn from this experience to improve their communication and accountability with the people, and that 

decisions about allocations be reached in conjunction with the community. Forums like these provide an opportunity 

for citizens to engage those entrusted with resources to be used for the benefit of the community. Ordinarily, local 

and community leaders fail to report to the people. Under the cost extension, LMDI’s Dialogue made it possible for 

the people to demand accountability from their leaders.  

Journalists Utilize New Skills and Tools to Report on Accountability 

Under the CE, four Situation Room (SR) reporters, 15 Monrovia-based 

journalists and 20 field researchers received training and mentoring to 

enhance their reporting on accountability of Ebola funds.  One of the 

major stories produced by SR reporters focused on the Ganta Ebola 

Treatment Unit managed by Project Concern International (PCI). The 

organization received $5.6 million to manage the facility that had been 

built by the U.S. Department of Defense. By the time the facility was 

built, the number of Ebola cases had dropped significantly. As a result, 

the Ganta ETU did not admit a single Ebola patient.  Reporters said it was 

their first time taking a look at numbers – money intended for the people - and having an opportunity to interview 

sources about how they spent public dollars.  “One of the things that I learned from this accountability reporting is 

that we as reporters have to equip ourselves before going out there to speak to newsmakers,’’ said Julius Konton, of 

SKY-TV. “The project has given us a new perspective.’’  “We are excited that IREX is leaving us with something that 

we can carry on in terms of how we can make people and institutions who received money in the name of the 

Liberian people account for the money they received,’’ said Al Varney Rogers, of Frontpage Africa. 

Zubah Town Community Leaders Design and Administer their own Survey on Ebola Distributions 

After their accountability training, the community leaders of Zubah 

Town, Paynesville, charged themselves with reporting on Ebola 

assistance received in their communities, focusing on quantities and 

names of donors. The community leaders presented their findings at a 

community meeting on September 12 along with a household survey 

they designed to verify their own results. The residents were pleased 

with their leaders’ voluntary transparency. The leaders then surveyed 

169 households between  September 15-22,  and the report of their 

findings was compiled for a second community meeting scheduled for 

October 17. The report confirmed the block leaders’ knowledge and distributions while also revealing that different 

communities received different assistance from NGOs, UNICEF, GOL/MOH, and especially political candidates and 

individuals. Items most frequently received by households were buckets; chlorine; plastic or rubber gloves, boots or 

raincoats; and food. “We have demonstrated that it was not a desire to claim transport refunds and food that 

inspired us to attend the accountability and leadership training in September,” the leaders wrote. “We were not 

commissioned to catch a rogue; we set out to understand who gave what, where, when and to whom…Maybe we 

have uncovered another dimension that answers the question why some people gave a few Ebola buckets and bags 

of rice to win votes in past Senatorial elections. Yes, it tells us that the GoL support was very insignificant compared 

to what came from donors, private sector, individuals and NGOs.” Thus the exercise demonstrated the leaders’ 

commitment to pursuing the truth. While being satisfied with the results, they noted the tendency for personal 
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contributions to the Ebola fight from candidates for the December 2014 and how small the government’s 

contributions appeared against those from the international community.  

Media Managers are Motivated to Improve Content as a result of Media Monitoring Reports  

As IREX’s media partners hold INGOs, donors, and others accountable to Ebola-related funds, so too should media 

outlets be held accountable for their content.  Findings from the Monthly Media Monitoring Report, produced by 

IREX’s Media Coders, show a 10% increase in the number of Ebola accountability related stories reported by 

Monrovia based media between August and September. In August,   approximately 29% of Ebola-related stories 

addressed the issue of accountability.  These results, shared at the launch of the first report, inspired several Media 

Managers to increase their accountability coverage.  “This is an eye-opener,’’ shared Timothy Ben, Station Manager 

at Radio VERITAS, “we will try to do better.’’  A follow-up Report in September pointed to a significant change with 

39% of Ebola related stories focusing on accountability. Phillip Wesseh, Managing Editor of the Inquirer newspaper, 

said he was glad that his newspaper reported on the missing Ebola vehicles cited in an audit by the General Services 

Agency and how Global Communities spent Ebola funds. “Reporters don’t typically go out and ask international 

organizations to account for how they spent money,’’ he said. “This project gave us an opportunity to expand the 

way we cover the news. It changed the kind of reporting that we do in this country.’’ Prior to CSML’s accountability 

project, journalists were barely engaging authorities to account for the millions of dollars that went into the fight 

against Ebola.  

4. PROGRAM ACTIVITIES 

4.1. MANAGEMENT OVERVIEW 

As indicated in the previous Quarterly Report, the CE of the CSML program was officially signed on June 29th, 

enabling the CSML team to commence full roll-out of CE activities throughout this quarter.  Of the seven employees 

who received termination letters previous to the signing of the CE, five returned to the IREX team as of July 1st, 

including three Media Coders and two drivers. Since one staff member to not return was a Program Assistant, IREX 

hired Lovetta Yorkor during this period to serve as Program Assistant in this brief but very busy period.    

As this quarter also marks the near completion of the CSML program, Program and Admin staff were busy 

throughout the period preparing close-out documents, informing partners of their impending close-out dates for 

grants (most of which are in October), and preparing to dispose of office equipment and supplies in accordance with 

USAID policy. Termination letters were also prepared by the Chief of Party for staff expected to leave CSML by the 

end of October.  A smaller core staff will remain on through November to complete program close-out. 

4.2. FINANCE, ADMINISTRATION, AND IT  

4.2.1. FINANCE 

4.2.1.1. PERFORM ROUTINE FINANCIAL ACTIVITIES 

4.2.1.1.1. ENSURE ONGOING FINANCIAL MANAGEMENT OF CSML (ONGOING) 

The program burn rate was maintained during the reporting period as payments were made on subgrants, contracts, 

and trainings for facilitation of CE activities. Program expenditures amounted to $883,000.00 representing 

approximately 40% of the CE budget of $2,200,000.00. 

4.2.1.1.2. PROVIDE SUPPORT TO SUBGRANTEES ON MILESTONE PAYMENTS AND OTHER FINANCIAL 

RELATED ACTIVITIES (JULY-OCTOBER) 
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During the quarter, the Finance Office worked with the Grants and Program Departments to process  payments for 

thirty-one (31) subgrants for completion of several milestone activities outlined in various subgrant agreements 

under the CE period.  

4.2.1.1.3. ENSURE CLOSEOUT CHECKLIST FOR FINANCE, ADMINISTRATION, AND GRANTS ARE FOLLOWED 

(AUGUST-NOVEMBER) 

During the reporting period, the Finance Office worked with the Grants Office to draft closeout certificates for all 

subgrants in preparation for closeout of subgrant activities.  

4.2.2. ADMINISTRATION 

4.2.2.1. ENSURE THAT US-HIRES’ DOCUMENTATION IS UP-TO-DATE (ONGOING) 

The Admin Office completed renewal of a work permit for the Senior Civil Society Specialist at the Ministry of Labor 

during the quarter. All US hire’s documents were updated during the reporting period. 

4.2.2.2. REVIEW, UPDATE, AND ENSURE ALL PERSONNEL RECORDS ARE PROPERLY FILED (ONGOING) 

One new staff was hired during the quarter to fill the position of Program Assistant, while five (5) former staff 

members were rehired for the positions of Media Coders (3) and drivers (2). All hard copy personnel documents for 

the newly hired and rehired individuals were properly filed. 

4.2.2.3. RENEW OFFICE LEASE AGREEMENT AND OTHER SERVICE CONTRACTS (ONGOING) 

The office lease and other service contracts were renewed for the CE period during the quarter. 

4.2.2.4. ENSURE IKFO IS UPDATED ON A TIMELY BASIS (ONGOING) 

During the quarter, the Admin Office completed and uploaded Personnel Action Forms along with other personnel 

documents for one new hired staff, and five rehired staff in iKFO, and successfully carried out all administrative 

activities.   

4.2.2.5. PROCUREMENT 

One new vehicle was procured for operations during the quarter. 
 

4.2.3. IT 

4.2.3.1. PROVIDE ONGOING IT SUPPORT AND MAINTENANCE TO IREX (ONGOING) 

During the quarter, The ICT Officer provided basic ICT Maintenance and support to the IREX team throughout the 

period. This included recharging of staff modems and repairing of IREX’s Office printer. He also assisted in the 

purchase and installation of new UPS batteries for the share drive. 

4.2.3.2. PROVIDE IT SUPPORT TO CSML PARTNERS 

4.2.3.2.1. SUPPORT LMC WITH IMPLEMENTATION OF THE SMS INITIATIVE 

4.2.3.2.1.1. SUPPORT LMC WITH SERVER AND PLATFORM UPDATES (JULY) 

In July, the IT Officer worked in partnership with the Senior Program Manager, LMC, and IT firm MWETANA to 

complete an upgrade of the SMS platform to improve functionality in time for the training of stations held in late July 

and early August (see section 4.3.5.1.1.1).  The IT Officer also worked with the Finance Office and the LMC to 

purchase equipment to support the roll-out of the SMS initiative to 27 stations. This included bulk messages from 

Lonestar and Cellcom and two new laptops expected to be handed over to Radio Kintoma in Lofa County and Smile 

FM in Zwedru for implementation of the platform at their stations (the latter was not dispersed in light of leadership 

changes at the station resulting in the partnership with Smile FM to be indefinitely delayed). In September, the LMC 

encountered electricity fluctuations at their office which compromised the server system, leading the ICT Officer to 

assist the LMC team in partnership with MWETANA to conduct repairs and get the server up and running.  
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4.2.3.2.1.2. SUPPORT TRAINING OF 27 STATIONS ON SMS PLATFORM (JULY-AUGUST) 

During the quarter, The IT Officer, Senior Program Manager, and LMC’s IT Manager travelled to Tubmanburg, Bomi 

County; Gbarnga, Bong County; and Zwedru, Grand Gedeh County to conduct training for all CSML partner stations 

on usage of the newly updated SMS platform for usage on accountability-related issues (see section 4.3.5.1.1.3.). In 

Zwedru, the IT Officer led the full day training, focusing on introducing the revise tool, motivating the stations to buy 

in to the value of the tool for their stations, and leading a practical session that empowered the stations to build 

familiarity with the platform. 

4.2.3.2.1.3. SUPPORT LMC WITH MENTORING OF PLATFORM OPERATORS AT 27 STATIONS (JULY-

OCTOBER) 

Following the training referenced in section 4.2.3.2.1.2., and throughout the reporting period, The IT Officer 

supported the LMC with mentoring of 27 CRSs across the country via telephone, and entering questions into the 

platform on behalf of stations experiencing connectivity challenges. 

4.2.3.2.1.3.1. SUPPORT LMC WITH IMPLEMENTATION OF THE SITUATION ROOM 

During the quarter, the IT Officer joined the situation Room team to participate in the four day training led by BudgIT 

on maintenance and content uploading for the Tracking Aid Liberia website (see section 4.3.2.1.1.1). The IT Officer 

participated in the training to enable him provide technical support to the LMC team as they update the website, 

which can be viewed at www.trackingaidliberia.org. 

4.3. TECHNICAL ASSISTANCE AND CAPACITY BUILDING FOR CSOS AND FOR 

INDEPENDENT MEDIA 

4.3.1. FULLY INTEGRATE CSML PARTNERS AND ENHANCE COLLABORATION 

4.3.1.1. ENHANCE COLLABORATION WITHIN CSML 

4.3.1.1.1. HOLD WEEKLY PROGRAM MEETINGS (ONGOING) 

Throughout the quarter, the Program Team held weekly meetings on Tuesdays at 9am to discuss upcoming activities, 

coordinate travel and logistics, and brainstorm planning for assorted activities.  With the signing of the CE on June 

29th, this time period saw a full roll-out of activities necessitating frequent check-ins among staff. 

4.3.1.2. ENHANCE COLLABORATION WITH AND AMONG PARTNERS 

4.3.1.2.1. HOLD MONTHLY COORDINATION MEETINGS (JULY-OCTOBER) 

Ten (10) representatives of Main Partners (6 males and 4 females) participated in a CSML Partners’ Coordination 

Meeting and identified valuable opportunities for collaboration and partnership. 

Under the CE Extension period, IREX planned to hold monthly coordination meetings with partners—learning from 

and building off of coordination meetings held during the Election period—to provide a valuable opportunity for all 

partners to share experiences and coordinate activities.  The first Partners’ Coordination Meeting was held August 

26th, at which ten representatives of eight partner organizations (LMC, LIWOMAC, WANEP, WONGOSOL, NARDA, 

CEMESP, NAYMOTE, and DEN-L) joined IREX’s Chief of Party and Program Team to discuss their upcoming activities, 

discuss ongoing challenges and share major successes. The meeting served as an important opportunity to 

coordinate activities among partners. For example LIWOMAC identified the need for additional mentoring to 

Women’s Media Empowerment Clubs which NARDA and other RPs offered to facilitate, and the LMC reminded all 

partners that stories from their trainings and forums should be shared with the Situation Room to enable their 

researchers to follow-up on key accountability related issues. IREX emphasized to the partners the need to keep us 

informed on activity schedules to ensure we can conduct monitoring and that we can provide up-to-date and 

accurate information to USAID. 

http://www.trackingaidliberia.org/
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The Senior Program Manager sent notes from the meeting to all partners and staff after several days to help 

everyone keep track of the key decisions made and follow-up accordingly. By early September, some partners had 

already initiated several of the coordination-related suggestions raised at the meeting. The meeting expected to be 

held at the end of September was postponed to October 1st due to other activity engagements.   

4.3.1.2.2. HOLD MEETINGS WITH TCC & SFCG TO COORDINATE ACTIVITIES (JULY) 

IREX held several productive meetings in July with partners The Carter Center (TCC) and Search for Common Ground 

(SFCG) to coordinate activities and begin roll-out of activities under the CE. 

 

On July 9th, IREX’s Senior Program Manager, Civil Society, and Media Teams met with Alphonsus Zeon of TCC/ATI to 

discuss the inclusion of Freedom of Information (FOI) in IREX’s accountability work, and ensure that our activities are 

coordinated and not creating unnecessary redundancies. IREX and TCC identified several opportunities for TCC and 

its network of FOI specialists to support IREX’s accountability trainings— both in Monrovia and in the counties. This 

coordination includes both organizations’ engagement with communities, civil society, and community radio. 

 

Also on July 9th, IREX’s Senior Program Manager met with Aaron Weah and Onike Freeman of SFCG to discuss the 

impending roll out of their activities under the CE. SFCG has planned to work through CSOs and CBOs to promote 

reintegration of survivors in Ebola-affected communities, promote advocacy among communities for enhanced 

government support for those affected by the crisis, and provide opportunities for memorialization of victims. 

During the meeting IREX and SFCG discussed expectations for reporting and ongoing coordination, and SFCG shared 

their criteria for selection of CSO/CBO partners.  

 

The Senior Program Manager continued to meet with the SFCG team throughout this quarter to ensure progress on 

meeting program deliverables and trouble-shoot delays that were exhibited through the period.  On September 

17th, IREX’s Senior Civil Society Specialist and Senior Program Manager met with SFCG Program Officer Aaron Weah 

to discuss concerns related to timelines of meeting deliverables and a delay in distributing small grants to local CSO 

partners. Despite the meeting’s emphasis on the need to move forward with activities, delays have continued. In 

early October, IREX HQ will send a Warning Letter to SFCG explaining that termination of the award may be 

necessary if the required improvements are not made.  

4.3.1.2.3. HOST END OF PROGRAM PARTNERS’ MEETING (OCTOBER) 

The IREX Senior Management Team held preliminary meetings on the End of Program Partners’ Meeting in late 

September and have determined that the Meeting is likely to be held in mid-November.  Preparations for this event 

will commence in October. 

4.3.2. OBJECTIVE ONE: CSOS MEDIA AND TARGET COMMUNITIES HAVE CAPACITY TO 

PROMOTE POSITIVE ENGAGEMENT WITH GOVERNMENT ON ADVOCACY AND 

ACCOUNTABILITY ISSUES 

4.3.2.1. EXPAND THE ROLE OF THE SITUATION ROOM IN PROMOTING TRANSPARENCY AND ACCOUNTABILITY 

Thirty (30) representatives of INGOs, donors, and Liberian Government (23 males and 7 females) participated in an 

Accountability Forum hosted by IREX, LMC and MICAT to share expectations for the Situation Room. 

One-hundred and six (106) people (83 males and 33 females) attended two LMC-led Policy Dialogues to discuss 

national-level Ebola-related accountability issues including survivor support and impacts of Ebola on the education 

system. 
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Early in the quarter, IREX met with eight international organizations to solicit their buy-in for the CE project on 

Accountability of Ebola funds.   

 

From July 28-August 4, IREX’s Senior Management team and staffers from the LMC’s Situation Room held separate 

meetings with officials from Global Communities, International Rescue Committee, UNICEF, International Office of 

Migration, Medical Teams International, Samaritan’s Purse, Project Concern International (PCI), and Save the 

Children.  

Most of the partners overwhelmingly agreed on the importance of accountability and transparency and promised to 

provide information about the funds they received and the impact on local communities.  Some provided great 

perspective on the use of Ebola funds and suggested story ideas for reporters to pursue.  

While the INGOs embraced the project, some expressed concerns about releasing detailed information about the 

funds they received, wondering why IREX wanted to know about the funds and concerned as to how they would be 

portrayed in the media. During the meetings, IREX reiterated that the project was not designed to accuse donors and 

implementing partners of misusing funds but rather to give the public an understanding of how the Ebola funds were 

used in Liberia. IREX is leading by example by making its funding information available on the site.  

 

In addition to these one-on-one engagements, IREX partnered with the LMC and the Ministry of Information, 

Cultural Affairs and Tourism (MICAT) to host a ½ day forum with donors and implementing partners to introduce and 

discuss the Situation Room (the Agenda for this forum is included with this report as Attachment 1).  On August 13, 

30 representatives of INGOs, donors, government and other national stakeholders (23 males and 7 females) 

attended the forum. The attendees included representatives from the World Bank, Global Communities, 

International Rescue Committee, Mercy Corps, UNICEF, OCHA, UNDP, Project Concerned International, the Ministry 

of Finance and the GEMS project. 

 

The meeting sought to solicit buy-in and support from donors and implementing partners for the project. The forum 

also tried to allay the fears among INGOs that the project was an attempt to accuse them of misusing Ebola funds. 

 

Former USAID Director John Mark Winfield and Liberia’s Minister of Information Lewis Brown delivered special 

remarks.  Brown underscored the importance of political and financial accountability. “We have to build institutions 

that are accountable to people, from the Legislature to the Executive,’’ he said. “Until  we get  political 

accountability, where each of us can hold each of us accountable to each other, then financial accountability will be 

difficult to accomplish.’’ 

 

The USAID former director to Liberia called corruption the “vampire of Development.  “It’s a drain on our 

development efforts, ‘’ he said. “Holding everyone accountable is a cultural change that must occur in order for 

development dollars to take root and become sustainable.’’ 

 

Overall, the INGOs embraced the project, but many questioned whether the project would yield significant impact in 

a three-month span. The USAID director raised the possibility of providing more resources to continue the project. 

He said some of USAID’s follow-on programs will address the issue of accountability and transparency. 

 

Further contributing to this discussion on accountability, the LMC held two Policy Dialogues in September in 

Monrovia, bringing together various stakeholders from the Liberian government, INGOs, CSOs and media to discuss 

key Ebola-related accountability issues.   
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The first Dialogue held on September 3rd addressed the topic of “Survivors’ Welfare, Reintegration and Livelihood in 

Post-Ebola Liberia’’ and attracted 60 participants (49 males and 11 females). The panelists included three Ebola 

survivors and Gentry Taylor, General Services Manager/Project Manager at Samaritan’s Purse.  Taylor provided an 

overview of Samaritan’s Purse’s role in supporting survivors including employing 300 of the nearly 2,000 Ebola 

survivors in public health awareness outreach roles.  The three survivors talked about the financial support they 

received from some of the United Nations agencies, Save the Children, International Rescue Committee and 

Medicins San Frontiers and shared their personal stories of coping with Ebola and its side effects.  

 

The second Policy Dialogue was held on September 25th and addressed the topic of “Post Ebola Recovery: 

Accountability and Impact on Government’s Education Agenda.’’ Forty six people (34 males and 12 females) 

attended and panelists included: Matthew K.F. Gorveaboe, Planning Specialist at the Ministry of Education; Marx 

Domah, Education Program Officer for the Coalition for Transparency and Accountability in Education (COTAE) and 

Rev. Ellen Fatu Varfley, President of the National Teachers Association of Liberia. The panelists all acknowledged that 

the educational system was greatly impacted by Ebola as students’ education was delayed, some schools were not 

prepared to re-open, and payment for teachers was long delayed. 

 

4.3.2.1.1.1. ESTABLISH EBOLA FUNDING TRACKING DATABASE IN PARTNERSHIP WITH LOCAL NGO 

(JULY) 

In early July, IREX led a competitive process to select the CSO to manage the Situation Room project on the 

accountability of Ebola funds. Four CSOs responded to the Request For Application. After reviewing the applications 

and holding interviews with representative of the four CSOs, a panel consisting  of IREX, USAID, the Carter Center, 

the Press Union of Liberia and the National Civil Society Council of Liberia selected the Liberia Media Center (LMC) as 

the CSO to manage the Situation Room.  After the selection, IREX’s Media Team helped the LMC fine tune its 

proposal and developed a budget and more realistic timeline.  

 

In early July, IREX contracted BudgIT, the Nigerian based firm to create the website to track Ebola funds and also 

train the managing CSO (since determined to be LMC as referenced above) how to manage it.  BudgIT was founded 

in 2011 to analyze the Nigerian budget and help citizens understand and participate in the budget process. Before 

taking on the Situation Room project, BudgIT was working on a separate initiative to analyze international Ebola 

funds earmarked for Liberia, Guinea, Sierra Leone and Nigeria. 

  

From July 20-24, a two-member team from BudgIT worked with the LMC’s six Situation Room staff to create the 

website platform and input data from a variety of sources including the Ministry of Finance, OCHA, USAID and Ebola 

Fund Watch. The BudgIT team worked with the LMC to design the website and develop thematic areas to feature 

content. The LMC team provided inputs on the content which included creating a link to the SMS opinion poll results, 

and featuring Ebola impact stories, a citizen’s forum and a section to post audio stories from the 15 counties. The 

URL for the website is www.trackingaidliberia.org. 

 

Since the website went public, the LMC has faced numerous challenges inputting data and managing the site. 

Challenges include reconciling data from multiple sources and getting INGOs to follow-up on requests for additional 

information. The LMC sent follow-up letters to 33 INGOs asking for additional information about the funds they 

received and where they are implementing projects, but did not receive responses.  An additional challenge is that 

the LMC had trouble accessing the backend of the site in order to enter information.   To address this challenge, Dele 

Bakare,  BudgIT’s web developer, visited Liberia in mid-August and again in late September to work directly alongside 

the Situation Room team and IREX’s IT officer to ensure the Liberia-based team has full access to the backend of the 

site, enabling them to perform sustained maintenance and oversight. 
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To facilitate progress on implementation of the website, IREX decided to hire a short-term consultant to provide 

direct oversight over the LMC team and ensure that expected deliverables are met. This individual was identified in 

late September and has since worked with both the LMC and BudgIT teams to make some changes to the site and 

have it fully populated. Significant progress has been made and the site now has valuable information/data on Ebola 

funding. 

 

4.3.2.1.1.2. SELECT A TEAM OF FIELD RESEARCHERS FOR THE SITUATION ROOM (JULY) 

In July, 20 community radio journalists were selected to provide field research reporting for the Situation Room. 

From July 20-25, 2015, local broadcast consultant Frank Sainworla teamed up with Nigerian-based consultant Lanre 

Arogundade to conduct a five-day training at the YMCA in Monrovia for the field researchers (15 males and 5 

females).  The Powerpoint from the training is included with this report as Attachment 2. 

The researchers are responsible for providing content to the Situation Room on the impact of Ebola funding in the 15 

counties. During the training, participants learned investigative tips on accountability reporting, how to track donor 

spending in their local communities, ethics in journalism, how to be conflict sensitive in their reporting, identify 

donor stakeholders and beneficiaries in their communities, develop story ideas on accountability of Ebola funds in 

their communities, develop sources, use data and information to tell the accountability story, the basics of research 

and investigative reporting and how to send information to the Situation Room. 

IREX and the Liberia Media Center (LMC) explained the Situation Room and the researchers’ role in it.  The 

consultants worked with the researchers to develop specific story ideas in their communities and draft a reporting 

plan for them to pursue when they returned to their respective communities. To assist with their work, IREX and the 

LMC provided participants digital and video cameras to capture Ebola impact stories in their communities. The LMC 

also provided internet modems to enable reporters to file their stories. 

 

  Some of the stories produced by researchers since the training  include one from reporter Philip T. Singbah, of 

Radio Gbarnga, who wrote about the $354,000 UNICEF provided to 400 Ebola survivors in Bong, Lofa and Margibi 

counties.  Another story from Radio Totota was a public accounting from the station itself on the Ebla-related funds 

it had received and how they were spent.  Though stories are being submitted, generally there have been challenges 

with getting the researchers to produce quality stories on a regular basis as expected.  

 

To increase the amount of stories collected for the website, IREX expanded the network of Situation Room 

contributing researchers to Monrovia-based partner outlets. In late August, the LMC officer-in-Charge, Frank 

Sainworla, the Media Mobilizer assigned to the Situation Room and the Senior Media Specialist met with CSML’s 

Monrovia-based partners to solicit their buy-in. All the media managers expressed their commitment.  With a 

concurrence from USAID, IREX provided the outlets computers, tape recorders and financial support to pursue 

stories related to the accountability of Ebola funds and resources. The additional support enabled some of the 

outlets to give reporters time to work on accountability stories. Julius Konton of SKY-TV and Antoinette Sendolo of 

Inquirer are among the productive reporters on the team. Konton produced eight reports and Sendolo produced five 

stories. Some of the stories they reported included the missing Ebola vehicles, the Ebola treatment Unit managed by 

PCI, and Global Communities’ border surveillance projects in Cape Mount and Bomi counties. 

 

 

4.3.2.1.1.3. PRODUCE AND PUBLISH MONTHLY REPORTS (AUGUST-OCTOBER)   

Following the discussion at the Accountability Forum, referenced in section 4.3.2.1., the IREX team decided to cancel 

this activity.  The overall goal of the Situation Room is to promote accountability through positive engagement and 

open communication, and the IREX team feared that this approach of reporting and publicizing results would send 

the wrong message and potentially foment frustrations among donors and INGOs, thus being counter-productive to 

our intended goals.  
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4.3.2.1.1.4. DEVELOP SOCIAL MEDIA PLATFORM TO PROMOTE REPORTS AND OTHER STORIES 

EMANATING FROM SITUATION ROOM ACTIVITIES (AUGUST) 

During the quarter, the LMC created the Tracking Aid Liberia Facebook page 

https://www.facebook.com/trackingaidliberia to promote the website and stories emanating from the Situation 

Room. The page includes reports on the two policy dialogues hosted by the LMC to address support for Ebola 

survivors and Ebola’s impact on the educational system and efforts to address it. The page also includes 

accountability stories posted on the Tracking Aid website and produced by media outlets participating in the project.  

One of most popular stories on the site is the interview with General Services Agency’s Director Mary Broh talking 

about the missing vehicles that had been donated for the fight against Ebola. She cited an audit which shows that of 

the 317 donated cars, only 200 were accounted for.  The page also features stories about support for Ebola orphans 

and survivors. 

During the quarter, the Facebook page registered 141 likes; reached 9,420 people; and had 626 total engagements 

(visitors who liked a story, posted comments or shared a link from the Facebook page).   

4.3.2.1.1.5. PROMOTE ENGAGEMENT BETWEEN MEDIA ORGANIZATIONS/OUTLETS AND THE CSO 

MANAGED TRACKER/DATABASE  

4.3.2.1.1.5.1. HOST ONE-DAY EVENT TO INTRODUCE WEBSITE/DATABASE TO MEDIA 

ORGANIZATIONS/OUTLETS (AUGUST) 

IREX had planned to host a one-day event to introduce the Situation Room project to media outlets. Due to time 

constraints, the event was combined with the release of the first Media Content Analysis Tool (MCAT) report on how 

Monrovia-based media outlets reported accountability of Ebola funds. The event was held September 8, 2015, at the 

YMCA (see section 4.3.3.1.3.). IREX thought that the forum was the ideal place to talk to media managers about the 

project and solicit their buy-in.  

4.3.2.2. STRENGTHEN CAPACITY OF COMMUNITY LEADERS AND CSOS TO PROMOTE ACCOUNTABILITY 

The CS Team worked with the six Main Partners, CEMESP, and LMDI to develop proposals and finalize grant 

agreements for the CE period in early July. Several of the Main Partners were also asked to nominate a CSO they 

have been mentoring to work along with them to expand the work to more communities. Through this process 

six CSOs were selected. The MPs also made recommendations to the CS Team on the communities that best met 

the criteria established, and the 41 communities were identified and finalized in July. 

4.3.2.2.1. PROVIDE TRAINING TO COMMUNITY LEADERS IN ACCOUNTABILITY, FOI, AND LEADERSHIP 

(JULY-AUGUST) 

4.3.2.2.1.1. DEVELOP TRAINING MATERIALS (JULY) 

In early July national consultant Bill Saa was hired to develop the Accountability and Leadership training manual 

and materials as well as Training of Trainer (TOT) materials. He coordinated with the Liberian Anti-Corruption 

Commission, BudgIT, and TCC on parts of the materials. During the ToT, Saa and the MP trainees worked to 

finalize options and questions about the materials, and the final training manual and handouts were submitted 

to the CS Team at the conclusion of the ToT and carried by the MPs and CSOs to use them in training the 

communities. See the training materials, included with this report as Attachment 3.  

 

4.3.2.2.1.2. DELIVER TOT AND CLF WORKSHOP TO MPS AND CSOS (JULY-AUGUST) 

Forty-one (41) individuals (21 females and 20 males) took part in a TOT to finalize training materials and deliver 

training to community leaders on Accountability and Leadership. 

 

Representatives of the 13 MPs and CSOs selected to work in communities on accountability were divided into 

two groups for a one-day CLF refresher workshop and four days of training on Accountability and Leadership. 

Forty-one individuals (21 females and 20 males) took part. One day of training was devoted to presentations 
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from BudgIT to introduce the trackingaidliberia website and to TCC on using the FOI law. The first TOT was 

delivered to the six MPs, CEMESP, and one CSO. The second week was for the remaining CSOs. Six CSOs—

AGENDA, CODRA, CJPS, HICOD, UMWAEO, and BAWODA—were recommended by the MPs based on their 

experience, sound financial systems, and capacity to provide training and mentoring. 

 

The Community Leaders’ Forum (CLF) refresher workshop was held on July 13th and 20th to prepare the MPs and 

CSOs to lead CLFs with communities, learning from the experience of implementing similar forums in 2014. Led 

by the CE team in collaboration with the MPs themselves, the workshop prepared partners for community entry, 

emphasized the importance of engaging diverse voices in the forum, and walked partners through the steps of 

the CLF to ensure the greatest impact possible for communities. There was good discussion on challenges in 

implementing the project in three months (August-October) and challenges in implementing the content matter 

to people who do not normally expect accountability from those who handle funds on their behalf. In addition 

to discussion, the participants worked in groups to develop or finalize forms for the CLFs, including community 

reporting forms, cash request, cash payment, and mentoring checklist. 

 

The four-day ToT on Accountability and Leadership covered the topics of defining accountability at all levels; 

understanding accountability in the context of Liberia and Ebola resources; identifying approaches, methods and 

strategies to promote accountability in the context of Liberia and Ebola resources; and leadership including 

defining and understanding leadership and attributes of good leaders. The presentation by TCC focused on 

Liberia`s FOI law, the legal obligations of those who receive requests, and how partners and communities can 

use FOI in promoting accountability and transparency. BudgIT discussed the importance of data in 

accountability, and introduced the Situation Room and how similar resources have benefitted accountability 

promotion in Nigeria and throughout the region. 

 

Participants raised serious questions about the difficulties they foresaw in implementing the project, in 

particular the challenges that communities would face in asking their leaders to account for Ebola resources. 

Some participants expressed concern that it might be difficult for citizens to get the right information to help 

them hold leaders accountable, and that the time for the implementation of the project was too short to gather 

the necessary information and hold persons responsible. However, most of those present felt that the project 

would initiate important conversations among citizens and their leaders and that these conversations might 

continue after the three months of the project. 

 

4.3.2.2.1.3. DELIVER TRAINING TO COMMUNITIES (JULY-AUGUST) 

Six hundred eighty-eight (688) community leaders were trained to understand that accountability of the 

government to its citizens is considered a basic human right. (Of 649 for whom records were reported, 364 were 

men and 285 women.) 

 

The community leaders’ trainings were challenging but rewarding. Many of them went slowly because of time 

needed for interpreting into indigenous languages. In some communities there was some knowledge of 

accountability but very little understanding of effective strategies in pursing it. As Sam Darpolar of WANEP 

reported, “Engaging public officials on issues of accountability was seen as disrespecting your leaders or 

undermining authority, however, the training was an enlightenment to the community members where they 

realized that accountability was about rights and quality of service delivery.” Participants were upbeat to hold 

their local leaders accountable for public funds and resources but were not knowledgeable in terms of the 

approach, strategies and how to research and collect data. 

  

The community leaders found it eye opening to think of accountability as an inherent quality of good 

governance. In the Recommendations section of the training reports, several MPs and CSOs asked that the 
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training be continued in other communities: “That training be taken to other hard-to-reach areas as this training 

is the first of its kind and it serves as an eye opener for community members and leaders.” 

 
Comments during training and from training evaluation forms included the following: 

 
“From what I know, and what I see, corruption can never finish, before even thinking about asking our 

leaders to tell us how they use money or materials they receive for us. Well I will watch and see since 

times are changing and we ourselves have to change along with time. So we will make sure that this 

project works.” (A well-known 65-year old man of the Toe Town Traditional Council, facilitated by 

WANEP) 

 

 “Oooh yes! Thank you for the accountability training; we will use it for ourselves first before going to 
the people.” (Woman in Tubmanburg, facilitated by AGENDA) 
 
“Accountability is not only for one person but it is for everyone; this training has made me guilty of 
some accountability issues in my home.” (group leader in Tubmanburg) 
  
“I only knew that our leaders were responsible to manage everything, so I always accused them for 
being responsible for everything that did not go well in the community, but today I am happy that the 
training has taught me that there are constructive ways to engage our leaders and different strategies 
and approaches in holding them accountable.” (Woman from Rock Hill, Monrovia, facilitated by 
NAYMOTE) 

 
 “On the second day of the training, a woman brought a community chairlady, who had not been 
included, and explained that she could not afford to miss the training because the knowledge was 
interesting and would help her.” (Civil Compound and Millionaire Quarter, Gbarnga, reported by 
CODRA) 
 
 “A thousand miles has to begin from somewhere and this is where we have come” (Participant from a 
WANEP training) 
 
“The workshop has taught us that as a leader you yourself should serve as role model, so accountability 
should be voluntary. We should not wait for people to ask us–this way we will be transparent.” (Woman 
in Lofa County, facilitated by YMCA) 
 
 “This training has added new skills and knowledge to my advocacy, especially with the phrase Change 
brings change,’ as mentioned by the facilitator.” (Participant in Bensonville, facilitated by WANEP) 
 
 “As a result of the discussion that linked leadership with transparency, the land administrator, who is 
like the owner of the entire community (on family reserved land), decided to include women, youth and 
elder representatives as members of the administrative board, which manages the community 
resources.” (Bluquelleh, from NAYMOTE report) 
 
“We cannot read and write but we have knowledge to discuss issues on accountability.” (Woman in 
Klay, facilitated by AGENDA) 

 
4.3.2.3. COLLABORATE WITH GOVERNMENT IN ITS PROMOTION OF ACCOUNTABILITY 

4.3.2.3.1. COLLABORATE WITH LACC ON TRAINING MATERIALS (JULY) 

The CS Team met with LACC Commissioner Abba Dolo three times before project implementation began to 

prepare the way for collaboration on training materials. She said they had materials that IREX could incorporate, 

but that because their staff did not have funds to carry the training outside of Monrovia they would be pleased 

if IREX could do so and also help their staff go upcountry. The CS Team therefore offered to involve their staff in 

its training design and delivery, to give them an opportunity to speak directly with citizens upcountry and 
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integrate different backgrounds and perspectives among the training team. When the training consultant was 

brought on, he engaged with the LACC, which shared materials. Because the CSML training is very narrowly 

focused on making community leaders aware of their right to pursue transparency and accountability with those 

entrusted with resources on their behalf and on methods for effective engagement, and the LACC material 

focused on the different kinds of corruption and definitions, one section from the LACC training on integrity was 

selected as the most useful section for our purpose, and it was incorporated into the training.  

 

Perhaps because the Commissioner was out of the country and the primary contact in her absence was sick, 

there was no collaboration in training design beyond that. When the TOT for MPs was held, one representative 

of the LACC stopped by to observe for several hours but did not play a role in the training, explaining that he was 

not familiar with the material. During this period Commissioner Dolo was out of the country. On July 24 the Sr. 

Civil Society Specialist sent an email to the Commissioner to propose that LACC staff travel with partners 

delivering the training to upcountry communities and explaining the training and the context, with the 

completed training manual attached. Details of IREX’s support in providing accommodations and per diem at the 

rates provided to all other partners were also explained. The Commissioner responded to say that all of IREX’s 

points were well understood, and that she would forward the information to her staff and that after discussing 

the modalities she would revert to IREX. The training continued, but there was no further communication from 

LACC. 

4.3.2.4. EMPOWER COMMUNITY LEADERS TO DEVELOP AND IMPLEMENT COMMUNITY-DRIVEN EBOLA 

RESPONSE PLANS THROUGH COMMUNITY LEADERS’ FORUMS (CLFS) (JULY-OCTOBER) 

Six hundred eighty-eight (688) community leaders were empowered through mentoring and practice to engage 

with higher officials and international donors for information they had never thought they could ask for before.  

 

If the training in accountability was eye opening to most community leaders, planning and practicing it was 

almost revolutionary for them. As sections below demonstrate, there were some false starts and at least two 

instances of conflict within the leaders group as a result of training, but overall there was a groundswell of 

activity by normal citizens who had never before considered taking such steps. 

4.3.2.4.1. HOLD CLFS TO IDENTIFY ISSUES AND DEVELOP ACTION PLANS (JULY-AUGUST) 

Forty-one (41) communities held facilitated forums to identify issues related to lack of accountability for 

resources obtained for the Ebola crisis, select priority issues, and develop strategies for addressing them. 

At the completion of each of the 41 community trainings, a fourth day was scheduled for the community 

leaders’ forum. In this exercise they identified their issues related to Ebola accountability, selected priorities, 

and developed action plans for engaging leaders on the issues.  

The table presents some of the priorities selected by community leaders during their CLFs. 

Tienii, Grand Cape Mount 

 The abandonment of the clinic during the crisis  

 Distribution of food and buckets for Ebola 

 Distribution of EVD kits to school 

Sinje, Grand Cape Mount 

 The abandonment of the Community Holding Center 

 How many Ebola survivors are in our community and how are they benefitting from funds and 

resources donated? 



CSML July-September, 2015 Quarterly Report  Page 17 

 

 Distribution of Ebola materials in our community: how was it done? 

Pago’s Island, Montserrado 

 Whereabouts of the motorcycle that was given by UNICEF to MCC for the Pago Island community.                        

 Impact of and distribution of the 300,000 LD to establish Ebola Task Forces 

 250.00 USD for active case finders and psychosocial support officers was not paid 

Rock Hill, Montserrado 

 Support received by the district task force, how it was used and what was given to Rock Hill 

community 

 WFP and GSA - how they selected community members for distribution of items brought to the 

community 

Virginia Waterside, Montserrado 

 Limited support given to the community despite the high number of Ebola cases in the community 

 The role MOH played in the community during the outbreak, given their constant visits to the 

community 

Bluquelleh, Margibi 

 Distribution of materials by general town chief. 

 Limited support given to the community by the government despite the huge number of cases and 

deaths in the community 

 What was received WFP in Kakata for Ebola assistance, how much was allocated for Bluquelleh 

Civil Compound, Gbarnga, Bong 

 How much food and non-food items the community should have received 

Millionaire Quarter, Gbarnga, bong 

 How much food and non-food items the community should have received. 

Taylor-Ta, Bong                 

 How much food and non-food items the community should have received. 

Gbartala, Bong 

 Clan chiefs, District Health Officer, District Representative, Africare, Save the Children were active 

in the district during the Ebola pandemic 

Suacoco ,Bong 

 District Health Officer, District Representative, Forum for African Women Education (FAWE), Save the 

Children, Suacoco City Mayor, Suacoco District Paramount Chief, Yelequelleh District Commissioner, 

Suacoco District Health Officer, Phebe Hospital Administration were active in the district during the 

Ebola pandemic 

 

Belefanai,Bong 

 Town chiefs and general town chiefs in Gwilapolu, Kpaquellie, and Zota Clan, Boisville Township 
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Commissioner, Belefenai District Paramount Chief, Belefenai District Commissioner were active in the 

district during the Ebola pandemic 

 Foequelleh, Bong 

 District Ebola Taskforce, Clinics OICs, District Health Officers, Principal of Schools were active in the 

district during the Ebola pandemic 

Bunadin, Nimba 

 District Ebola Taskforce, Clinics OICs, District Health Officers, Principal of Schools, five prominent 

citizens were active in the district during the Ebola pandemic 

Zuluyee, Nimba 

 Chiefs served as focus persons to many institutions and individuals that did Ebola work in the 

district. 

Brooklyn,  Gbarnga, Bong 

 Caritas, Liberia National Red Cross, Save the children, 20 community selected community leaders 

were active in the district during the Ebola pandemic 

Bensonville, Montserrado 

 LD150,000 received by the Careysburg District Superintendent 

 The construction of Community Care Center (C.C.C) and the Triage at the Bensonville Hospital 

 The funds/materials given to district #1 by The Liberia Maritime Authority 

 Rice received from Government Services Agency (G.S.A) by the district #1 Representative 

Nyehn, Montserrado 

 LD90,000 given to the district from the County Development Fund 

 The quantity of medical supplies received by the Nyenhn health center 

 The quantity of materials supplied by Concern World to the Todee districts and how was distribution 

done 

Toe Town, Grand Gedeh 

 Poor information sharing on ebola resources 

 Health workers did not attend to citizens when they needed care during the outbreak of Ebola virus 

 Lack of awareness on the quarantine procedure 

 The distribution of food/ration was not transparent 

Kanweaken, River Gee 

 LD75.000 withdrawn from the River Gee County social development fund,  how was it 

expended 

 LD10,000 received by the LMTU from the County Finance Officer  

 Payment for sixty nine (69) persons who were trained and work during the Ebola crisis and 

have not been paid  

Harper, Maryland 
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 To engage the UNMIL Authority in Maryland County for the names and numbers of CBOs and 

NGOs who benefited from their Ebola funds and how the funds were being used 

 To engage the Rotary Club on funds sent to Maryland to fight Ebola. 

 To engage the Tubman University to know how much funds were received, how it was 

expended  and the beneficiaries 

Compound #1, Grand Bassa 

 Reopening of  Clinics 

 Material received by Clinic in  Compound #1 

 Community  lack information on Money and other Resources (Hand Sanitizers, Food Ration , 

Bucket received by District Superintendent, District Commissioner, Clan and Paramount Chief 

Harlandville, Grand Bassa 

 The outcome of relief truck of Rice that was in route to Buchanan and was arrested at Owengrove 

Check point 

 US$ 5000 given to the District for the Community 

 Four (4) Motorbike given by LAC 

 3,000USD Cash and thermometer provided by Red Cross 

Soul Clinic, Montserrado 

 Distribution of nets carried out by Liberia Care for Humanity INC. (LICH) without community being 

informed 

 Mismanagement of Ebola Fund has caused conflict between community dwellers and leaders in 

Block B and C 

New Georgia Estate 

 Community members are not Informed  about Ebola funds and Resources Received by New 

Georgia Chairperson, Representative  and block leaders 

 Ebola Survivors/Orphans 

Wayzohn, Compound #3,Grand Bassa 

 Ebola Resources brought to community were not distributed evenly 

 Lack of information on four (4) Motorbikes given by Liberia Agriculture Company (LAC) 

Buchanan, Grand Bassa 

 9.5 Million LD that was received by BACHT from GOL through MOH 

 Food Ration (Rice, Beans, Oil) provided by WFP to G-Bassa for Ebola survivors and affected family 

 US$100,000 that was approved by the Bassa Legislative Caucus from the County Development 

Fund 

Jartu Town, Banjor, Montserrado 

 US$ 500 donated to Banjor Ebola taskforce by Amb. George through Rep. Darkel 

 Support to the Banjor clinic during the Ebola outbreak 



CSML July-September, 2015 Quarterly Report  Page 20 

 

Salayea, Lofa 

 Ineffective  communication resulting to  relationship problems between leaders and citizens 

Zorzor, Lofa 

 Limited information sharing about use of Ebola resources 

Foya, Lofa 

 Need for proper information sharing on funds and materials received in Foya District 

 Misdirection and misuse of Ebola resources intended for survivors 

Kolahun, Lofa 

 Nonresponsive leadership practices on Ebola funds and materials 

Voinjama, Lofa 

 Lack of transparency in handling and management of Ebola funds and materials 

Quardou Gboni, Lofa 

 Limited services/benefits for Ebola survivals/victims 

 Limited information on Ebola resources 

4.3.2.4.2. MENTOR COMMUNITIES IN CARRYING OUT THE WORK OF THEIR ACTION PLANS 

(AUGUST-OCTOBER)  

Forty-one (41) communities engaged target stakeholders—government or NGO representatives—to request 

accountability for Ebola funds or resources they managed. 

Citizens of Harlandville, Grand Bassa County, filed an FOI request to the County Superintendent. 

Citizens of Zubah Town, Paynesville, Montserrado County, designed and implemented a survey of goods and 

funds received and produced a report. 

As the communities completed their training and CLFs, the MPs set up mentoring schedules based on the CLF 

action points. Most communities identified more action points than they could work with in the limited time 

period, so the mentors guided them in prioritizing of the first two or three. While these points were the focus, 

mentoring was needed to teach some of the basic skills required, which of course could be applied to other 

instances in the future. For example, community leaders were mentored in writing invitation letter to 

stakeholders targeted for community engagement forums, preparation of meeting agendas, how to record 

meeting notes, and facilitating engagement meetings. Letter writing proved very important to them as the 

primary way to “seek an audience” with a higher official. Thus as a result of the mentoring engagements, many 

of the community leaders learned useful skills for implementing the activities in their action plans and for future 

activities. 

“On several occasions, I have refused to record meeting minutes for the youth group in my 

community because I do not know how to do it. The mentoring session on ‘recording meeting 

minutes’ actually helped me learn skills in recording meeting minutes. With this skill I will surely 

help the group record accurate meeting minutes.  I am also confident of taking the initiative of 
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recording meeting minutes for the community youth group.” (resident of Belefenai, Bong 

County, beneficiary of DENL mentoring) 

Summaries of the communities’ activities under mentorship from the partners follow: 

 

DENL and its CSO partner Center for Justice and Peace Studies (CJPS): 7 communities 

Belefanai, Bong County 

In September the Belefanai CLF group wrote letters to twelve stakeholders and actors that handled Ebola crisis 

funds and resources in Zota District, inviting them to a community engagement forum to give account of Ebola 

materials and funds. The forum was held with a total of 50 persons including the acting District Commissioner, 

representative of the City Mayor, the paramount and clan chiefs. Each invited stakeholder reported on the 

materials and funds received, from whom they were received, and how they were distributed, but the 

presentations sparked a number of issues during the question and answer period. First, citizens were dissatisfied 

with the absence of the District Commissioner (DC) and the report given by his representative, which did not 

provide information on the use of US$800 received as the district’s share of County Social Development Funds. 

Secondly citizens were unhappy at the absence of the city mayor who, they believed, received Ebola materials 

and funds to fight the disease and so needed to provide information on how they were used. 

 
At the end of the forum, the paramount chief on behalf of those invited to give account of resources handled, 

expressed gratitude to the team for organizing the forum. “This forum is good,” he said. “Today, the leadership 

of the district has been invited by a handful of citizens to give account of materials and funds they received 

during the Ebola period. This same group, together with those of us who were invited to give account, can invite 

our county authorities and legislators to give account of their actions. The power to improve our district lies in 

our hands.” The paramount chief congratulated the sponsor of the forum and pleaded for continued support as 

they continue with the engagement process.  

 
Foequelleh, Bong County 

The CLF group in Foequelleh reached out to the District Ebola Task Force, District Health Officer (DHO), clinic 

Officers in Charge (OICs), and school principals for information about their use of Ebola resources and carried 

out engagements with several of them. A forum was held in September, attended by 60 persons. Citizens of 

Panta district reportedly were astonished that their leaders were converging in Foequelleh town to give 

accounts of Ebola resources and materials that they received. Accustomed to not hearing from their leaders, 

some said they considered themselves to be “untouchables” when it comes to giving an account of resources. As 

it turned out, some authorities felt threatened, witch hunted or too insecure to avail themselves for the meeting 

at first. The CLF team met with them and took some time convincing them that no one wanted to undermine 

their jobs, and that their appearance could actually reduce negative perceptions about how Ebola funds were 

used. This process took time, as did the problem of finding motorbikes within the district to attend meetings and 

deliver letters. Nonetheless, in the end the meeting was held and the officials took part and responded to 

questions from participants. . 

 

Gbartala, Bong County 

The Gbartala community leaders wrote letters to seven stakeholders in Yelequelleh District—District Health 

Officer (DHO), District Representative, city mayor, Paramount Chief, District Commissioner, Africare, and Save 

the Children—requesting that they share copies of their Ebola reports (both narrative and financial), and in 

some cases for face-to-face meetings. They held meetings with the City Mayor, the Paramount Chief, and the 

District Commissioner, all of whom provided written Ebola reports. In addition, the District’s Representative 

shared his report of what he distributed in the district during the Ebola crisis. As a result of the meetings and 
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responses, the group planned to hold a one-day community engagement forum in October where the group will 

present the reports received and open them to the audience for questions and answers.  

 

Suakoko, Bong County 

The Suakoko Accountability Forum Team wrote letters to five actors who handled Ebola materials and funds, 

inviting them to meetings and for reports of the materials and funds they received. During the period under 

review, the group held four face-to-face meetings and received positive responses from the District 

Commissioner, Paramount Chief, the City Mayor, and a local women’s group, Forum for African Women 

Education (FAWE).  These successes led them to plan a Community Engagement Forum in October, and they 

sent out letters.  

Brooklyn Community, Bong County 

The Brooklyn community leaders identified the Red Cross, CARITAS, and Save the Children to target for 

information on the use of Ebola resources in their community. They met with Red Cross and CARITAS in 

September and planned a meeting with Save the Children in early October. Then all will be invited to a town hall 

meeting to jointly inform the community. 

 

Bunadin, Nimba County 

Like their Bong County counterparts, the trained leaders in Bunadin distributed letters to those who handled 

Ebola materials and funds in Meinpea Mahn District, including the District Ebola Task Force, clinic OICs, DHOs, 

school principals, and five prominent citizens, and as a result held meetings with two of them. In September the 

group distributed letters of invitation to stakeholders and actors targeted for the community engagement forum 

to be held in October.  

 

Zuluyee, Nimba County 

The CLF group in Zuluyee, Bain-Garr District, prepared and delivered letters to clan chiefs and zonal chiefs, ten 

town chiefs, the Paramount Chief, and the District Commissioner, and held meetings with two of them in 

September. They then sent out invitation letters for a community engagement forum in October.  

 

NARDA and its CSO partner Actions for Genuine Development Alternatives (AGENDA): 4 communities 

 

Sinje, Grand Cape Mount County 

The Sinje community leaders held a community town hall meeting on September 24 that brought together 58 

persons (37 men, 21 women) including town chief, dean of elders, District Education Officer, religious leaders, 

and student groups. Two key issues were the status of the Ebola Treatment Unit (ETU) and the holding center. 

These facilities were not in use, and there were rumors that they were to be dismantled without discussion with 

community members. Mutual understanding was reached when it was explained that part of the land on which 

the holding center was erected belonged to a private citizen who was never fully compensated for it, while the 

ETU was built on property belonging to SOS. Further engagements by the community leaders group yielded 

more results; the District Commissioner provided written documents on the information sought, and the 

regional manager of SLPP, a local NGO sent information on their involvement during the Ebola crisis.  

 

Sinje’s leaders embraced the engagement strategies after their training and the town hall meeting. The town 

chief has vowed to hold monthly town hall meetings where he will provide a regular update report to the 

community, outlining activities and accounting for any community or public funds and materials entrusted to 

him. The dean of elders, the most powerful traditional leader of Sinje, has pledged to ensure the full 

participation of both youth and other groups in future negotiations with any group in their community. The 
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women’s leader also pledged to involve the youth in all activities concerning them. Stakeholders and citizens 

have been invited to a roundtable discussion with their elected representatives scheduled for October 10 to 

outline what they have done and plan next steps. 

 

Tienii Community, Grand Cape Mount County 

Community leaders in Tienii held a community dialogue meeting in September with the Paramount Chief, town 

chief, elders, religious leaders, youth leaders, the disabled community and a cross section of community 

dwellers, with 60 people in attendance. Information gathered from various stakeholders was shared, and the 

County Coordinator of LIURD, a local NGO, was lauded for providing clarity on Ebola related distributions. 

However, the absence of the District Commissioner, who was considered to have key information, led to the call 

for a roundtable that has been scheduled for Saturday, October 3, with their elected national leaders and their 

Commissioner, to discuss the issue of the welfare of Ebola orphans.  

NARDA reports that the training and mentoring activities have strengthened community structures; the 

community leaders’ group are holding regular meetings in which they make constant follow up on their issues 

and keep everyone informed. They are looking beyond this project and thinking of involving all of Tewor District 

in the issues of accountability, as several outlying communities where the Ebola outbreak was more severe. 

Klay, Bomi County 

Activities in Klay included the preparation and distribution of letters to stakeholders, receiving responses, and 

planning a roundtable. The County Superintendent has replied and offered to be present at the roundtable in 

October. The town chief, women’s leader and other organizations have provided information, which were 

discussed with the entire town at a town hall meeting at the end of September. 

 

Tubmanburg, Bomi County 

After the community leaders’ training and CLF in Tubmanburg, the mentors began encountering serious 

challenges. The leaders refused to accept community assistance funds in amounts as they were needed, but 

rather wanted it all at once. AGENDA and NARDA staff went as a group to discuss the purpose and principles of 

the program and explain how the short timeframe did not allow for the setting up of proper accounting 

procedures within the community. With constant visits and interaction by AGENDA, a few group members 

began some of the work of their action plan, but it quickly stalled again, seemingly led by one member who 

appeared more focused on the funds than the project goals. After a second meeting, AGENDA reported that 

they recommended breaking off the work with the community and prepared a letter to them stating that their 

goals appeared to be at odds. 

 

NAYMOTE and its CSO partner Community Development and Research Agency (CODRA): 7 communities 

Pago’s Island, District 5, Montserrado County 

Letters were sent to targeted officials including the Mayor of the Monrovia City Cooperation, who was asked 

about the whereabouts of motorbikes given by UNICEF to MCC for the community and the Township 

Commissioner about the use of LD300,000 given to establish Ebola Taskforces in communities and US$250 given 

for active case finders and psychosocial support officers. The superintendent was written to inquire on the funds 

and materials given by the superintendent’s office. After several days of fruitless follow ups, both onsite and via 

mobile phones, community leaders decided to hold a mass community meeting inviting these leaders along with 

the district representative, which was held September 26.  A member of the Representative of District #5 office, 

the District Development Council Chairman, and Congo town township Commissioner were all present. They 

spoke on Ebola resources that they received from donors (NGOs, government agencies and private donors) and 

distributed and provided clarity on personal contributions and donations for Pago’s Island community.  



CSML July-September, 2015 Quarterly Report  Page 24 

 

Rock Hill, Montserrado County 

The Rock Hill community leaders sent letters to the WFP Ebola Program Manager and GSA Director General for 

information on the criteria for selection of beneficiaries for distribution of food and other items and to the 

District Development Council Chairman for clarity on the district’s contributions to the community and the 

recruitment procedures for members of the district Ebola taskforce. They then held a meeting where several of 

the actors they targeted provided clarity on funds used and materials distributed by Samaritan’s Purse. Their 

district Representative spoke about funds and materials that came from the government and other donors to 

the district and how much was allotted for each community. As follow up to the meeting, community members 

will collect the district #6 taskforce report and hold a radio talk show on the report that was promised to be 

shared by the deputy taskforce coordinator at the meeting.   

Virginia Waterside, Montserrado County 

The Virginia Waterside community engaged the township commissioner to ask why the community did not 

receive support from the township despite its high number of Ebola cases, the District #17 Representative for 

inquiry on Ebola resources received for the district and how they were utilized, and the Ebola Program Manager/ 

Ministry of Health to seek clarity on the role MOH played in their constant visits to the community during the 

Ebola outbreak. Community leaders held a one-day community meeting, at which the secretary of the 

township’s anti Ebola task force spoke on the work of the taskforce. The only panelist also promised to share a 

copy of the Taskforce’s report with the community. Based on the discussions, the community has planned to 

hold a one-day radio program on the report and the work they did in the community. 

Bluquelleh, Margibi County 

The Bluquelleh leader’s team sent letters to the District Health officer, the County Inspector, and the Cinta 

Township Commissioner, and they came to Bluquelleh for a meeting on September 23. The assembly of 125 

people felt that the answers given there were not satisfactory, so they now have plans to engage the 

superintendent and the former district health officer (who recently resigned).  

Taylor Ta, Bong County 

Community leaders in Taylor Ta wrote WFP to gather information on the support it gave the community during 

the Ebola outbreak. WFP did not respond to the written communications, and the community has followed up 

by trying to gather a report of their activities in the community. They invited WFP to take part in a multi-

community roundtable on Ebola funds accountability for Bong County in October. 

Millionaire Quarter and Civil Compound  

Millionaire quarter and Civil Compound wrote several letters to Red Cross, Caritas, the Bong Health Team and 

Helping Hands to acquire information on the resources given to the community and pursue accountability. After 

a long period of follow up without written responses, the community leaders changed their approach by 

scheduling a one-day community meeting on accountability in early October, and they have gotten positive 

responses.  

West African Network for Peacebuilding (WANEP): 5 communities  

Nyehn, Montserrado County 

The issues in Nyehn concerned LD90,000 given to the district from the County Development Funds, the amount 

of medical supplies received at the health center and how they were used while the center was inactive, funds 

used and distributed by Concern Worldwide and ZOA, funds spent by Global Communities for staff salaries, and 

how much money was distributed by Mercy Corps/YMCA and how the beneficiaries were selected. For the 

question about funds provided by Mercy Corps/YMCA, the WANEP mentor phoned a YMCA representative 

during the mentoring session, and it turned out the representative was also in Todee District at the time and 

was able to come and join the meeting and satisfactorily answer all questions. 
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Bensonville, Montserrado County 

The community leaders in Bensonville had four primary issues. They formed themselves into committees and 

prepared letters to their targeted stakeholders: the Careysburg District Superintendent about LD150,000 he 

reportedly received, the hospital administrator about the construction and use of the Community Care Center, 

the head of the Liberia Maritime Authority about funds and materials they received for that district, and the 

YMCA about the process of selecting recipients for distributions of $42. The letters were sent and the 

committees tried to follow up with the recipients, but were not able to by the end of the reporting period. They 

will schedule a large meeting in October. 

 

Toe Town, Grand Gedeh County 

The Toe Town Accountability Committee chose as their first accountability issue poor information sharing and in 

response resolved to set a good example by making information sharing about their own activities a priority. 

They developed a radio show disseminating information from the action plan to the general public. There was 

also engagement with the Listening Club established by LIWOMAC in Zwedru on basic strategies they could use 

in engaging their leaders to account. Regarding poor information sharing on Ebola resources, the leaders 

engaged the Gbarzon District Chairlady and were able to obtain a list of materials distributed and the number of 

persons who received them. Another issue was that health workers did not attend to citizens when they needed 

care during the Ebola virus. They were able to meet with the OIC, who explained that during the crisis the clinic 

did not have the personnel nor the logistical support to tend to patients. There were other questions concerning 

resources, and the committee wrote letters to several of the key actors in the district with mixed results. They 

are planning a town hall meeting in October to explain to their fellow residents what they have done and 

learned. 

 

The two counties of River Gee and Maryland may have had the greatest difficulty in pursuing their objectives 

under the project. WANEP reported that committee members were challenged to get the transportation they 

needed to pursue meetings and that they would like to continue if they had more time. 

 

Kanweaken, River Gee County 

The Kanweaken leaders’ committee divided itself into four groups to engage the key stakeholders in the four 

communities in the district. All the committees wrote letters for information on Ebola resources. One of their 

issues is how funds withdrawn from the River Gee County Development Funds were distributed across the 

county and how decisions on it were made. A second one was that 69 persons who were trained and worked 

during the crisis were not paid. The last one was for various INGOs and national NGOs—including ARC, LNRC, 

SEWODA, OICI, GAA, and Samaritan’s Purse—to explain what they were doing in the district during the crisis, 

what materials they brought, and how they were distributed. The committee is also providing information to the 

community about their work.  

Harper, Maryland County 

The issues identified by the community leaders in Harper led them to write letters to the County Ebola Task 

Force, the county UNMIL authority, the Rotary Club, and Tubman University to account for how they used funds 

and resources at their disposal. At the time of this report full information had not been received on what 

progress they may have made. 

Women NGO Secretariat of Liberia (WONGOSOL) and its CSO partners Bassa Women Development 

Association (BAWODA) and United Muslim Women Advocacy and Empowerment Organization (UMWAEO): 8 

communities 

Wayzohn, Compound III: Grand Bassa County 
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The Wayzohn community leaders met with the DHO, OIC, and the General Town Chief on September 10 to 

obtain information on the supply of anti-Ebola buckets and chlorine and the constant shortage of medications at 

the community clinic. It was agreed that a bigger meeting should be held where a majority of the community 

members could be present. This meeting, a “Community Meeting for Accountability,” took place on September 

26. Perhaps its most important outcome was the understanding residents gained about how such open 

meetings will help to minimize corruption and promote transparency and accountability. At the end of the 

meeting, the community leaders decided to immediately form a new committee to organize a community town 

hall meeting with the same concerns of Ebola money and materials, but to use different strategies in inviting the 

relevant stakeholders and ensuring that they give accounts of what was entrusted to them. The first meeting is 

scheduled for the second week in October. 

Compound I: Grand Bassa County 

The Compound I team planned to have an initial dialogue with the District Superintendent, commissioner, DHO 

and Paramount chief to gather information on money, buckets and other resources distributed during the 

epidemic, and they agreed to a forum on September 26. After the meeting was begun, the District 

Superintendent asked that it be adjourned and rescheduled because he said he had not been fully informed and 

did not have documents he needed to be able to give a full report. The next meeting is to occur in early October. 

Harlandville, Grand Bassa County 

The highest priority in the Harlandville leaders’ action plan was to learn the outcome of a relief truck of rice that 

was enroute to Buchanan during the Ebola crisis when it was arrested by the police at Owen’s Grove checkpoint. 

A committee from the CLF team met with the staff of their District Representative, who confirmed that the truck 

was arrested by the Grand Bassa Police detachment. From there they planned to engage the police detachment. 

The community leaders also filed an FOI request to the County Superintendent requesting a detailed report on 

the number of anti-Ebola buckets, chlorine, and hand sanitizers given to the county by the National Ebola Task 

Force. A meeting will be held on October 8. 

Central Buchanan, Grand Bassa County 

The CLF members met with the deputy commander of the Grand Bassa Police Detail on the distribution of 

money intended for police officers who took extra responsibilities during the crisis. He said he was aware of 

three officers from the Grand Bassa detail who received LD$21,000 each through deposits in their personal 

accounts by the central government. Team members also visited the District Education Officer in Buchanan in 

relation to money intended for private school teachers. The DHO said he was not informed officially about 

money for private school teachers and referred them to the County Education Officer.  

New Georgia Community: Montserrado County 

The New Georgia Housing Estate and surrounding community had a lot of Ebola cases during the peak of the 

virus. This district is also known for having one of the best legislators who sought and obtained resources 

including ambulances to fight the virus. The community members wanted the Representative to make a full 

report of all the money and resources he received during the fight—the amounts, sources, quantity and how 

many zone leaders received items.  A forum for him to provide the information was held at the beginning of 

October and will be reported on for the next reporting period.   

Nicklay Community: Montserrado County  

One key issue discussed during the mentoring sessions had to do with LD26,000 that was given by their 

Representative for survivors of Ebola and other people who were affected/quarantined. Members of the CLF 

met with the overall Community Chairperson about it, and he said he is only answerable to the Representative 

and not to any other person or group. A community forum has been planned to address the issue and other 

concerns, and the Community Chairperson understands that he will be asked to provide information there.  
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Soul Clinic Community: Montserrado County 

The mentoring sessions focused on the payment of school fees for two youth who were Ebola survivors as well 

as Ebola orphans. According to members of the Soul Clinic CLF, Hope World International promised to have paid 

the tuition for the two orphans, but tuition was only paid for one. They also stressed that during the Ebola 

outbreak, Liberia Care for Humanity Inc. (LICH) distributed buckets, hand sanitizers, soap and other items, but 

most people in the community did not receive them. An appointment was made and three members met at the 

LICH office. They were told that the distribution was done through a ticketing process whereby family heads 

registered their names and received supplies. The distribution was done with by LICH staff and trusted 

community leaders, who were also present at the meeting. 

Jartu Town, Montserrado County 

Three priorities in the Jartu Town action plan were drugs given to the clinic OIC during the height of the crisis, 

Ebola materials brought by various NGOs, and the amount of $500 given to the District 17 Representatives by 

Senator Weah. The community leaders have scheduled meetings with several donors, including CODES, 

CARITAS, ACF, and Samaritan Purse. A meeting with the Senator is waiting until he returns from an overseas trip. 

Young Men’s Christian Association of Liberia (YMCA) and its CSO partner Humanitarian Initiative for 

Community Development (HICOD): 7 communities 

Salayea, Lofa County 

The accountability issues identified in Salayea were limited information to community members about Ebola 

funds, uncoordinated citizens’ approach for engagement of leaders on issues of accountability around Ebola 

funds and resources, and ineffective communication resulting in relationship problems between leaders and 

citizens. The community leaders engaged the commissioner, who was able to provide information about the use 

of Ebola funds. A follow up meeting has been scheduled in October for the commissioner to provide information 

to a large group of community members. Community leaders also sent a letter to the DHO to request a 

comprehensive list of funds and materials and how they were directed, to then be discussed at a leadership 

meeting with the DHO. 

Zorzor, Lofa County 

The Zorzor city mayor was engaged to give account of Ebola resources and materials he received. He appeared 

on a local radio and informed the public that his office received from government the amount of US$565. He 

said that this amount was used to create awareness in Zorzor and satellite towns and villages. Awareness was 

carried out by a door-to-door awareness team and by a local radio station.  

Samodu and Barkedu of Quardu Gboni District 

Key issues revolved around limited services and benefits for Ebola survivors and limited information on Ebola 

resources. The OIC of Barkedu was engaged by community leaders to give account of Ebola resources he 

received. He agreed to provide information but he wanted to do it in a larger gathering. A town hall meeting has 

been arranged to take place in October. 

Voinjama, Lofa County 

The district commissioner was engaged by the Voinjama community leaders' team, and he provided information 

on the use of funds. The Superintendent of Lofa County was asked by the Paramount Chief and other local 

leaders to give account of Ebola resources, but he said he  did not have time to respond to their request given 

that it was impromptu.  

Kolahun, Lofa County 

The Kolahun community leaders’ issues were nonresponsive leadership practices on Ebola funds and materials, 

unclear information sharing with citizens on Ebola funds and materials, and limited knowledge and organization 
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of citizens on social accountability processes for Ebola funds and materials. Community leaders visited a Mercy 

Corps post-Ebola materials distribution site and requested information about the distribution relative to 

beneficiaries and quantity of items. They have also scheduled a meeting in October to hear from more of the 

people who held Ebola resources. 

Foya, Lofa County 

Community leaders in Foya were concerned about misdirection and misuse of Ebola resources intended for 

survivors and limited information sharing in general. They requested audiences with two quarter chiefs, who 

complied with the requests and set dates for further communications in October. The team was also able to 

meet the district health officer for an update on the use of the Ebola funds, and a follow up meeting is 

scheduled before the end of October. 

Center for Media Studies and Peacebuilding (CEMESP): 3 communities  

Banjor, Montserrado County 

In this community, a committee of 5 persons set up by the community leaders met with the OIC of the Health 

Center on September 12 to make an inquiry about the poor facility and under supply of medication to the 

center. The OIC asked for time to get back to them on the matter. She promised to provide a response at the 

end of the month with statistics and records.  

St. Paul Bridge, Montserrado County  

On September 19, a community meeting was held by the eight community block leaders to share reports of 

Ebola resources received and distributed by them. The meeting had 72 persons in attendance. On September 23 

they set up a survey team for tracking Ebola resources brought into the community by INGO’s, NGOs, GoL, CSOs, 

CBOs and others. 

Zubah Town, Montserrado County 

The community leaders charged themselves with investigating and reporting what was received in each of their 

seven blocks, with quantities and names of donors, and brought the results to a mass meeting of residents 

September 12. The residents accepted their reports, along with a survey form the CLF leaders brought to the 

meeting to administer to households in each of the blocks. A team of seven persons conducted a survey within 

the community September 15- 22 to validate the community leaders’ report.  The report of their findings was 

prepared, and a second mass meeting is scheduled for October where the team will present the report. A copy 

of this report is included within this quarterly as Attachment 4. 

4.3.2.4.3. PROVIDE FINANCIAL SUPPORT FOR COMMUNITY ACCOUNTABILITY-RELATED ACTIVITIES 

(AUGUST-OCTOBER)  

All partners submitted requests for funds for communities to purchase assorted stationery for communication 

and documentation purposes, facilitate distribution and follow-up on letters to target stakeholders, provide 

feeding for persons attending various community engagement forums, and pay for transportation of community 

leaders who traveled from faraway places to participate in the engagement forums. Because of the short 

timeframe and because the community leaders were an informal group of residents only brought together for 

the purpose of this project, the lack of structures and procedures for bookkeeping and potential for conflict over 

the funds were a concern. The CS Team and MPs designed a form for making funding requests with a detailed 

breakdown of anticipated expenses and requirement that they be signed by community-designated persons or 

backup persons. Many of the communities’ request forms did not adequately explain the costs, and the CS Team 

had to work with the mentoring partner to mentor their communities better and submit revised forms. 

Given the potential for conflict over unused money, the partners’ FOGs provided milestones for requesting 

funds in small amounts upon the submission of receipts for earlier funds received. This way adequate amounts 
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would be available for very active communities while less motivated communities would not have unused funds. 

It was thus projected that most of the FOGs would leave unused funds toward the end that could be re-allocated 

for other communities or activities. 

4.3.2.5. ENHANCE COMMUNICATION CHANNELS BETWEEN COMMUNITIES AND LOCAL GOVERNMENT 

OFFICIALS THROUGH CITIZEN/GOVERNMENT ROUNDTABLES (AUGUST-OCTOBER) 

Eleven (11) communities had opportunities to engage with or observe their leaders demonstrating transparency 
and accountability in large accessible settings, while radio listeners across the country were able to hear them.  

The Liberia Media for Democratic Initiatives (LMDI) was given a subgrant by  IREX to use its popular radio 

program, the Dialogue      to create a space for citizens to ask their leaders to account for money and resources 

received to battle the Ebola Virus Disease. . The project works by setting up large gatherings where public 

officials address the citizens and hold moderated dialogues captured for distribution to radio stations. Because 

of assumptions and suspicions that most of the resources taken to the communities were not given to the 

appropriate people, the LMDI Dialogue forums during the quarter brought together government officials and 

higher level community leaders, those assumed to be responsible for managing these resources. The objectives 

were to answer some of the questions around mismanagement and create an open space for continued 

dialogue among citizens and their leaders. 

During the quarter LMDI held forums in 11 communities that reported a high number of Ebola cases and deaths, 

thus causing many NGOs and private citizens to provide resources to people either in ETUs, quarantine, or in 

some cases, an entire community. They were in five counties, as listed below: 

Westpoint, Montserrado 

Jacobtown, Montserrado 

Black Jinnah, Montserrado 

Mt. Barclay, Montserrado 

Dolo’s Town, Margibi 

Nedowehn, Margibi 

Marshall, Margibi 

Buchanan, Grand Bassa 

Jenneh Wonde, Grand Cape Mount 

Bo Waterside, Grand Cape Mount 

Gbolokai Ta, Bong  

 

Some highlights follow: 

The people of Nedonwehn, the town last hit by a small outbreak of EVD in May 2015, reported that they were 

quarantined for 21 and days and denied food and other essentials promised by the Liberian Government and 

partners. They said that for weeks during and after their quarantine, they only received florescent flashlights for 

a few people, which they believed was sheer cover-up for the misuse of the required materials. Nedonwehn’s 

citizens also reported the issuance of ration tickets without any accompanying real food or other materials by 

the Save the Children UK, WFP, and the Liberian National Red Cross Society. Also during the forum, the citizens 

accused their superintendent of not visiting with them during their struggle. The superintendent apologized and 

promised to address their concerns about the failure of government and partners to live up to their promises to 

provide food and other material rations. 
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During the forum in Jenneh Wonde, community members were concerned about Ebola survivors and orphans. 

There did not appear to be a structured way of delivering services to them; two NGOs and UNICEF have in past 

months given them money, seemingly without coordination. One NGO gave LD1,250, UNICEF gave US$100, and 

another NGO gave $US50 to each survivor. The citizens were able to make a request for a more coordinated 

approach to the services coming in and to know when these services will end. 

Another Dialogue forum was held in Gbolokai Town, a town of 700 people that was hard hit by Ebola, with more 

than 50 deaths.  The town moved completely from its original setting because of the fear and trauma felt in their 

old location, which is now a virtual Ebola graveyard. Gbolokai Town has its own stories of alleged Ebola resource 

corruption. The town claims that NGOs in cohort with their local leadership did not register all Ebola survivors 

and orphans and registered some that were ineligible.  

The Dialogue forums will continue through October. 

4.3.2.5.1. MP AND COMMUNITY COORDINATE WITH GOVERNMENT OFFICIALS (AUGUST-OCTOBER)  

Section 4.3.2.4.2. discusses activities in which communities with guidance from their mentors are reaching out 

to and coordinating with local government officials, from the County Superintendents and elected 

Representatives to district level officials and traditional chiefs at all levels. 

4.3.2.6. ENHANCE THE ABILITY OF MONROVIA-BASED AND COMMUNITY RADIO JOURNALISTS TO REPORT 

RESPONSIBLY AND ACCURATELY ON EBOLA-RELATED FUNDING AND ACCOUNTABILITY ISSUES 

4.3.2.6.1. CONDUCT TRAINING OF TRAINERS FOR MEDIA MOBILIZERS AND MEDIA MAIN PARTNERS ON 

ACCOUNTABILITY (JULY) 

Five media professionals (four males and 1 female) participated in a Training of Trainers to prepare them to train and mentor 

Monrovia-based and community radio media outlets to report responsibly on accountability-related issues 

During the quarter, Nigeria-based media consultant Lanre Arougundade conducted a ToT on Accountability reporting 

for four media trainers in the IREX conference room.  The training, which ran from July 13-17, prepared those 

attending to train Monrovia-based and community radio journalists.  

 

Trainees learned about the framework of accountability reporting, how to track Ebola funds, identify stakeholders 

and beneficiaries, report accountability in a conflict sensitive manner, mentor journalists in accountability reporting, 

and develop training plans.    

 

Also, during the training, Oluseun Onigbinde, team leader of BudgIT, introduced the participants to the Ebola 

tracking website (see section 4.3.2.1.1.1.) as a reporting tool on accountability. Another session was led by 

Alphonsus Zeon of the Carter Center’s Access to Information (TCC/ATI) team to help the participants better 

understand the role of FOI in accountability.  

 

The trainees included veteran journalists Frank Sainworla, Korta Dogba, Varney Kamara, Michael Toh and Eliza Dahn, 

a lead trainer at the Liberia Women Media Action Committee (LIWOMAC).  Lanre’s training module is included with 

this report as Attachment 5. 

 
4.3.2.6.1.1. TRAIN MONROVIA-BASED REPORTERS AND CRS JOURNALISTS TO CREATE CONTENT ON 

ACCOUNTABILITY AND PURSUE INVESTIGATIVE REPORTING STORIES (JULY-AUGUST) 

A total of sixty-seven (79) Monrovia-based and community radio journalists (68 males and 11 females) participated in 

training on Accountability reporting and content creation led by Media Mobilizers. 
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During the period under review, IREX delivered four separate Accountability Reporting trainings for Monrovia-based 

and community radio journalists. The trainings focused on teaching journalists how to develop stories on 

accountability of Ebola funds, identify stakeholders and beneficiaries of Ebola funds,  how to develop stories in their 

communities, balance reporting, script writing, news writing, conflict sensitive reporting and how to produce content 

for talk shows and develop stories based on reports and data from the Situation Room. 

From July 28-August 1, Media Mobilizer Frank Sainworla facilitated Accountability Training for sixteen reporters (10 

males and 6 females) at the YWCA in Congo town, Monrovia. At the Monrovia training, the head of the Ebola 

Survivors Network and representatives from Global Communities and UNICEF were among some key stakeholders 

who provided tips to Monrovia-based reporters on how to develop story ideas on Accountability of Ebola funds.   

 

Three regional trainings were held in Zwedru, Gbarnga and Tubmanburg from July 29-August 1 and a total of 63 CRS 

journalists (58 males and 5 females) participated in the trainings. Media Mobilizer Michael Toe facilitated the 

training for 10 community radio journalists, representing five radio stations. Varney Kamara facilitated training for 30 

community radio journalists, representing 15 community radio stations; and Korta Dogba facilitated training for 15 

journalists from seven radio stations.    

 

4.3.2.6.1.2. PROVIDE TARGETED MENTORING TO FEMALE JOURNALISTS TO IMPROVE ACCOUNTABILITY 

REPORTING (AUGUST-SEPTEMBER)  

 In August, LIWOMAC selected 20 young women  to participate in mentoring on accountability reporting based on 

their experience reporting actively throughout the Ebola crisis.  The women  participated in four separate trainings at 

Radio Life, in Zorzor, Lofa County; Radio Bong Mines, in Bong County; Radio Kerghemahn in Nimba County and the 

Voice of Rural Montserrado, Bensonville. 

The Lofa training was held from August 24-25; Bong County training was held from August 27-28; the Nimba training 

was held from August 31-September 1. The training in Montserrado is planned for October. 

The young women learned how to identify and report stories on issues that affected women during the Ebola crisis, 

and received advanced training in script writing, news production and interviewing. LIWOMAC also helped the 

women develop story ideas including support for women Ebola survivors, status of women farmers post-Ebola, 

support for women who were quarantined in their homes and Ebola orphans. The team helped the young women 

identify sources for their stories. 

Each of the young women received $40 to pursue their stories.  The young women organized into teams of four to 

pursue the story ideas developed during the training. The young women in Zorzor produced a story on the 

challenges  women farmers faced during the Ebola crisis. The story talked about the support the women received 

from the Food and Agriculture Organization (FAO) to resume rice planting. The story was aired on Radio Life in 

Zorzor. The Bong County team produced a story about Ebola orphans that was aired on  Bong Mines Community 

Radio.  Radio Kerghemahn aired a report on Ebola survivors produced by the team from Nimba County.  Voice of 

Rural Montserrado aired a two-part report on Ebola orphans and survivors produced by the team from Montserrado. 

4.3.3. OBJECTIVE FOUR: INDEPENDENT MEDIA OPERATES MORE PROFESSIONALLY  

4.3.3.1. ENHANCE MONITORING AND ASSESSMENT OF MEDIA PARTNERS 

4.3.3.1.1. MONROVIA-BASED OUTLETS 

4.3.3.1.1.1. CONDUCT REFRESHER TRAINING FOR MEDIA CODERS ON CODING ACCOUNTABILITY 

REPORTING (JULY) 
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During the last quarter, the Media Team revised the MCAT tool to include categories to examine the extent to which 

accountability of Ebola funds is featured in Monrovia-based outlets and the community radio sector. The new tool 

among other things examined media content for sources on accountability, whether the story addressed the impact 

of Ebola funds, where the story was featured on the radio or newspaper and also monitored for the basic standards 

of journalism: fairness, accuracy, objectivity, grammar, relevance and gender diversity. 

On July 3, the Senior Media Specialist and Sol Plaatje Fellow and IREX consultant Samuka Konneh conducted a one-

day refresher training for the three media coders on how to use the tool. 

The MCAT targeted nine newspapers and five radio stations: Daily Observer, Heritage, Public Agenda, Informer, 

Frontpage Africa, Women Voices, Inprofile, New Democrat and Inquirer newspapers. The radio stations included: 

Fabric, SKY-FM, ELBC, Truth FM and Radio Veritas. Six of the outlets, 5 papers and 2 radio stations, were selected 

because they are CSML partners, chosen in the early years of CSML through competitive processes – Public Agenda, 

Informer, Women Voices, Heritage, and Inquirer newspapers, and SKY FM. Also included were 3 leading dailies and 4 

of the leading radio stations that focus on news and features, and one randomly selected newspaper. 

4.3.3.1.1.2. CONDUCT MCAT FOR MONROVIA-BASED OUTLETS (AUGUST-OCTOBER) 

During the quarter, the three media coders assisted by IREX’s Media & Monitoring Team monitored nine newspapers 

and five radio stations to determine to what extent accountability of Ebola funds was featured in news content.  

The monitoring of Monrovia-based media outlets conducted during the quarter showed that political stories 

continue to dominate media coverage in Liberia. Of the 1,190 stories monitored from the 14 media outlets in July 

and August, 140 were related to Ebola, a mere 12%. Of those 140 stories, 40 related to accountability of Ebola funds 

and resources. The stories ranged from reports about donations, pledges, and complaints about benefits to Ebola 

workers. 

The September monitoring showed some improvements by media outlets. Media monitors coded 175 Ebola related 

stories after reviewing 1,050 stories published in the 14 targeted Monrovia-based outlets. Stories on accountability 

of Ebola funds accounted for 69 of the 175 Ebola-related stories; that’s 17% of the stories monitored from the 14 

outlets in one month compared to 12% of the stories monitored for two months – July to August.    

4.3.3.1.2. COMMUNITY RADIO STATIONS 

4.3.3.1.2.1. CONDUCT MCAT FOR CRSS (AUGUST-OCTOBER) 

There were numerous challenges conducting the MCAT for community radio stations. The plan was to begin 

gathering content after the training when stations would begin using  their skills to gather and produce content on 

how Ebola funds and resources were spent in their local communities. The stations were not producing content fast 

enough to send to Monrovia for coding. The Association of Liberia Community Radios (ALICOR) and the community 

radio mobilizers had difficulty collecting recorded CDs of weekly programs from the stations. Bad road conditions 

caused by heavy rains were also another factor, according to ALICOR. 

IREX targeted 28 stations, but only 26 stations participated in the MCAT. SMILE FM in Zwedru was dropped from the 

program because it was experiencing leadership problems.  Rivercess Broadcasting System did not participate 

because it was also facing some leadership problems. Technical breakdowns also hampered some stations’ ability to 

participate in the monitoring. Some of the stations like Radio Bomi,  and Radio MARWOPNET in Grand Cape Mount 

experienced technical problems and were off the air intermittently throughout the monitoring period. Voice of 

Webbo remained off the air as they completed the construction of their new building.  

In September, IREX hired Sol Plaatje Fellow Gradiah Walker to code and analyze the content of community radio 

stations. The contract with the CRSs required them to produce two talk shows a week; two news stories a week; 2 

SMS polls a week; and conduct two “Everybody Business’’ forums a month. Based on the contract, IREX expected the 

26 stations to produce 52 programs in each of the required categories, with the exception of Everybody’s Business 
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forums.  Preliminary analysis showed that the stations produced 30 talk shows, 31 news stories, 24 SMS opinion polls 

and 17 “Everybody Business’’ forums. Some of the stations that performed well in the monitoring include: Radio 

Kintoma in Voinjama, Lofa County; Karn, Voice of Peace, in Karnplay, Nimba County; Radio Totota in Bong County; 

and Magic FM in Buchanan. 

IREX was editing the CRS media monitoring report in late September. When finalized, it will be released in mid-

October at an event being organized in Gbarnga by ALICOR. Due to the challenges in collecting the CDs for analysis 

and the time-frame of the project, ALICOR will only hold one forum to release the Community Radio Stations’ MCAT 

results.    

4.3.3.1.3. SHARE MCAT FINDINGS OF MEDIA MONITORING REPORTS WITH PUL, SITUATION ROOM, 

ALICOR AND CEMESP TO DISCUSS WITH THEIR MEDIA OUTLETS (AUGUST-OCTOBER) 

During the quarter, the Center for Media Studies and Peace Building (CEMESP) organized one forum to release 

findings of the July/August Media Monitoring Report on accountability of Ebola funds. The first forum was held on 

September 8th at the YMCA on Crown Hill. Forty-nine media managers (33 males and 16 females) attended the 

event. Press Union President Abdullai Kamara launched the report: “Monitoring the Monitor: Measuring the Media’s 

Performance in Reporting on Accountability of Ebola Funds and Resources in Liberia.’’    

Many of the media managers welcomed the report and expressed the content as enlightening. Some managers who 

were not involved in the CE project said they wished they had the opportunity to participate in the training, so they 

could expand their coverage of Ebola.  

The September Media Monitoring Report was being completed in late September and will be released in early 

October.  However, preliminary results indicate an improvement in coverage of accountability-related issues.  The 

July/August and September Media Monitoring Reports are included with this document as Attachment 6 and 7. 

As mentioned ALICOR will hold a forum to release the Community Radio Stations’ MCAT results in October.   (see 

section 4.3.3.1.2.1.). 

4.3.4. OBJECTIVE FIVE: COMMUNITY RADIO STATIONS ENGAGE WITH COMMUNITY, 

IMPROVE REACH AND HAVE THE TECHNICAL CAPACITY TO BETTER SERVE TARGETED 

COMMUNITIES 

4.3.4.1. EXPAND TECHNICAL SUPPORT TO CRSS IN 15 COUNTIES 

4.3.4.1.1. ASSESS TECHNICAL CAPACITY OF CRSS (JULY) 

In July, the LMC lead technician traveled to Lofa, Gbarpolu and Gbarnga to conduct a technical assessment of eight 

community radio stations. The stations targeted included Radio Gbarnga and Super Bongese in Gbarnga; Tamba 

Taikor, Vahun Community Radio Station, Radio Kintoma and Radio Life, all in Lofa;  and Voice of Kpo in Gbarpolu. The 

technician inspected the stations’ transmitter and studio equipment to see if they were working properly. The 

technician also provided a refresher training to studio operators to ensure that they have the capacity to respond to 

basic repairs and identify areas for them to work on during the regional trainings planned for August and September 

(see section 4.3.4.1.3). 

4.3.4.1.2. CREATE HELP DESK AT ALICOR TO RESPOND TO TECHNICAL PROBLEMS FROM CRSS (JULY) 

In August, ALICOR created the Help Desk to field technical calls from community radio stations around the country 

and dispatch Regional Service Technicians, in partnership with the LMC. Community Radio Stations were informed of 

the new resource via text messages sent by ALICOR.  Since its inception, the Help Desk has received 11 calls from 

community radio stations requesting technical assistance. During the quarter, ALICOR worked in collaboration with 

the LMC to respond to breakdowns at Radio Karn, Radio Sehnwei, Radio Tappitta, all in Nimba County; Radio Bong 

Mines in Bong County; Radio Life, Radio Tamba Taikor and Radio Vahun, all in Lofa; and Radio Bomi, in Bomi County; 

Radio Kpo in Gbarpolu, Radio Mawopnet in Grand Cape Mount; and Magic FM in Buchanan.  
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Alexander Kukah, Station Manager at Radio Bong Mines, said the Help Desk came to his rescue when the station 

went off the air on September 12th after a storm knocked down the Cellcom Tower, knocking down the transmitter’s 

antennae and cable. The station was off the air for five days. Regional Service Technician Akoi Tellowayan fixed the 

station’s smaller transmitter to enable  them to return to the airwaves a week after the storm. This is a temporary 

solution and the smaller transmitter limits the station’s reach to three counties from six, however the station won’t 

be able to assess the extent of the damage on the transmitter until after Cellcom fixes their tower, Kukah said. 

4.3.4.1.3. CONTINUE TRAINING AND MENTORING OF STUDIO OPERATORS AND TECHNICIANS (AUGUST-

OCTOBER) 

During the quarter, the LMC lead technician conducted four regional trainings in August and September for studio 

operators. Studio operators received technical skills to adequately maintain and repair radio equipment. The 

trainings were held at partner radio stations to give studio technicians hands-on experience, including Magic FM in 

Buchanan, Grand Bassa County; Super Bongese in Gbarnga, Bong County; Radio Kerghemahn in Ganta, Nimba 

County; and Smile FM in Zwedru, Grand Gedeh County. 

 

The technical assessment and training highlighted some major problems facing community radio stations. The LMC 

technician observed that some stations are losing their staff. Attrition is a recurring problem in the community radio 

sector.  The assessment also showed that some stations  lack  tools to perform basic servicing and maintenance, 

while some suffer from depreciation of equipment  and the lack of adequate skills and training for operating and 

maintaining equipment. This is especially true for stations that were not part of CSML’s original hub of 20 partners. 

“Over the years, some stations’ technical situation declined when personnel who ran the daily operation of the 

equipment had to leave for greater opportunities, ‘’ LMC Lead Technician Marcus Shamu said. “We need to 

encourage station management teams to have an attractive stipend that will motivate personnel to remain.’’ 

4.3.4.2. ENHANCE MANAGEMENT OF EQUIPMENT RESOURCE POOL (ERP) 

4.3.4.2.1. ESTABLISH  THE ERP (JULY) 

The three managing partners of the Equipment Resource Pool (ERP) met at IREX in mid-July to discuss their individual 

roles and responsibilities in managing the entity that will provide much needed spare parts for community radio 

stations. The attendees were: Lamii Kpargoi, Officer-in-Charge of the LMC; William Quire, President, ALICOR; and 

Weade Kobbah Wureh,  Vice President of  the University of Liberia.  

Following the meeting, the partners created a bank account for the ERP on which three partners are signatories. 

Kpargoi prepared the articles of incorporation that will enable the ERP to register in order to open the bank account. 

IREX guided the ERP management team during the process. The team held several follow-up meetings to finalize 

their plans. 

Also, during the quarter, IREX obtained a concurrence from USAID to allow the University to receive a grant to 

provide a safe space to store the equipment at its Fendell Campus.    

IREX provided the partners with a list of the spare parts purchased for the ERP, and they worked together to price 

the items. The equipment was moved to the UL Fendell Campus in September. 

4.3.4.2.1.1. DEVELOP A SUSTAINABILITY PLAN FOR ERP (AUGUST-OCTOBER) 

In September, the Equipment Resource Pool (ERP) team submitted to IREX a draft business plan that 

includes a section on sustainability. IREX’s Media Team reviewed the report and is working with the ERP 

managing partners to finalize the document in early October.  
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In the sustainability section, the ERP team plans to nurture its relationship with Digital Broadcast (DB) in 

Italy, so that they can receive spare parts on time. The managing partners also plan to pursue other grants 

and develop a marketing strategy to increase sales. The plan provided very few details on attaining 

sustainability, so IREX is working with the partners to improve the document to be resubmitted in October. 

4.3.4.3. STRENGTHEN THE ROLE OF CITIZENS AND IN PARTICULAR WOMEN AS CONSUMERS OF 

COMMUNITY RADIO AND ACTIVE PARTICIPANTS IN CONTENT PRODUCTION 

4.3.4.3.1. HOLD “EVERYBODY BUSINESS” FORUMS IN EXISTING CSML COUNTIES AND EXPAND TO EIGHT 

NEW COUNTIES TO FOCUS ON GOVERNMENT EXPENDITURES AND EBOLA INTERVENTIONS 

(JULY-OCTOBER) 

During the quarter, LIWOMAC mentored six community radio stations on how to conduct “Everybody Business’ 

forums on accountability of Ebola funds. The LIWOMAC team co-facilitated the forums with three stations in Nimba 

County: Radio Saclepea, Radio Sehnwei and Radio Karn. The team co-facilitated forums with Radio Kakata in Margibi 

County; and Radio Gbarnga and Radio Bong Mines, both in Bong County. The accountability of Ebola resources for 

survivors was the major theme of all six forums. 

The “Everybody Business’’ Forum with Radio Saclepea was held on September 14 and focused on resources for Ebola 

survivors in the county. About 100 people attended the event on the main street in Saclepea. 

Radio Sehnwei’s forum in Sanniquellie was held at the OAU Square on September 16th for an audience of 

approximately 75 people. Participants were concerned about food rations that were distributed in the community. 

One character, who lost his wife to Ebola, complained about the lack of support for survivors. During the drama, 

some spectators expressed concerns about the way Ebola resources were distributed in the community.  

Radio Karn took its “Everybody Business’’ forum to the town of Behplay, about a 30 minute drive from Karnplay. The 

drama was held on September 18th for an audience of approximately 60 people, and focused on pushing county and 

town officials to account for all the Ebola resources that came to the community. “  

Radio Gbarnga’s forum was held on September 19 in the Civil Compound Community Block 1. About 50 people 

gathered to watch the drama which focused on 10 people who lost their lives to Ebola in one community. The 

community was caring for five orphans. In the drama, the community chairman was accused of giving Ebola 

resources to his family members. None of the orphans received support. The audience chimed in. They accused 

international organizations of not distributing the resources fairly. Some communities were left out. 

More than 100 people attended Radio Kakata’s forum in front of the radio station, near the Telecom Community on 

September  14th. Residents in Kakata expressed outrage about the distribution of food and other resources in the 

community and they called on the county to appoint a new community chair because the current leader misused the 

resources. 

Nearly 80 people attended Radio Bong Mines’ forum on September  21st in the village of Mawah, about 30-minutes 

from Bong Mines. The community lost 36 people to Ebola and has 18 survivors.  The forum also focused on the 

distribution of Ebola resources. Some residents said they only received two of the five rations they were promised 

from the World Food Programme and expressed desire to talk to WFP authorities to discuss the discrepancies.  In 

addition to the forums co-facilitated by LIWOMAC another ten forums were held by CRSs, bringing the total number 

of forums to 17 held during this quarter. LIWOMAC plans to co-facilitate seven more forums in October. 

4.3.4.3.2. EXPAND WOMEN’S MEDIA EMPOWERMENT CLUBS IN ADDITIONAL 8 COUNTIES AND 

STRENGTHEN THEIR CAPACITY TO IDENTIFY AND REPORT ON ISSUES OF ACCOUNTABILITY AND 

TRANSPARENCY (JULY-OCTOBER) 
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During the quarter, LIWOMAC expanded the Women’s Media Empowerment clubs to eight new counties to focus on 

accountability of Ebola funds.  The new counties include: Lofa, Bomi, Gbarpolu, Grand Cape Mount, Margibi, Nimba, 

Grand Gedeh and River Gee.  

Working in collaboration with IREX’s Gender and Youth Manager, LIWOMAC dispatched two teams to conduct 

simultaneous trainings from August 9-24 for a total of 200 women, with each of the clubs sending 25 women.  The 

training focused on enhancing women’s capacity to identify Ebola accountability issues specific to their experiences. 

Women also learned how to engage stakeholders in their communities and use radio as a tool to gather information 

on accountability. Women’s rights and access to information was also a major part of the training. Several of these 

clubs already demonstrated notable progress following the training. The Club in River Gee initiated a talk show 

program on Radio Gee along with a representative of an INGO to discuss disbursement of resources and the extent 

to which women felt excluded in the process. The Club in Grand Gedeh held a public drama focused on women’s 

access to health care during the crisis in partnership with Smile FM, which aired the drama. The Gbarpolu Club also 

held a drama with the local radio station on women’s participation in decision making during the crisis, which was 

attended by the Superintendent and hospital administration. The Clubs in Grand Bassa County and Chicken Soup 

Factory in Montserrado County also held internal meetings to plan for upcoming engagements in October. 

LIWOMAC also conducted Accountability training for a total of 75 women in four different locations, all of whom are 

members of previously established Women’s Media Empowerment Clubs in Montserrado, Grand Bassa and Bong 

counties. Key issues that the women flagged included limited participation of women in the Ebola management 

processes and unfair distribution of Ebola resources in communities. The team supported the Clubs to develop 

Action Plans to help them engage key stakeholders to give account of Ebola management and resources. The 

activities planned included meeting with community leaders, dramatizing key issues of concern, and conducting 

radio talk shows in collaboration with the CRSs. See additional information in section 4.4.2.1. 

 

Following the training, 12 clubs received $350 each to implement activities aimed at engaging women in a 

conversation about Ebola accountability issues that affect them. Some of the clubs have already demonstrated 

notable progress following the training. The Club in River Gee initiated a talk show program on Radio Gee along with 

a representative of an INGO to discuss disbursement of resources and the extent to which women felt excluded in 

the process. The Club in Grand Gedeh held a public drama focused on women’s access to health care during the 

crisis in partnership with Smile FM, which aired the drama. The Gbarpolu Club also held a drama with the local radio 

station on women’s participation in decision making during the crisis, which was attended by the Superintendent 

and hospital administration. Members of the club in Grand Cape Mount participated in a talk show where they 

talked about Ebola funds and resources that came into their community. The Clubs in Grand Bassa County and 

Chicken Soup Factory in Montserrado County also held internal meetings to plan for upcoming engagements in 

October. These activities have opened up the space to engage on Ebola-related accountability issues of particular 

interest to women; questions are being asked, new truths are emerging and in response, people are engaged in 

discussions about whether funds and resources were used to the benefit of the people or misappropriated.  

4.3.5. OBJECTIVE SIX: SMS TECHNOLOGY IS USED AS A LINK BETWEEN PEOPLE AND THEIR 

LEADERS 

4.3.5.1. EXPAND USAGE AND ENSURE SUSTAINABILITY OF SMS PLATFORM 

4.3.5.1.1. EXPAND SMS PLATFORM TO 27 PARTNER STATIONS  

4.3.5.1.1.1. SIMPLIFY SMS PLATFORM TO IMPROVE FUNCTIONALITY AND USER-END EXPERIENCE 

(JULY) 

In early July, IREX signed a contract with Liberian IT firm MWETANA to simplify the SMS platform to improve its 

functionality and usability by CRSs. The direction for these adjustments was determined as a result of lessons 
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learned from the roll out of the SMS platform to 27 stations during the ECAP program. IREX’s Senior Program 

Manager and IT Officer and the LMC SMS team worked directly with MWETANA through in-person and telephone 

engagement throughout the month to provide feedback on the adjustments, and the updated platform was finalized 

on July 29th, just in time for the training of community radio stations, described in section 4.3.5.1.1.3. The improved 

platform includes a simplified coding system which listeners use to participate in the Opinion Poll, and a more clearly 

organized frontend and backend to the platform which make the platform easier to use for the stations, and the 

results easier to observe for IREX and the LMC team. 

 

4.3.5.1.1.2. HOLD TOT FOR MEDIA MOBILIZERS IN UPDATED SMS PLATFORM (JULY) 

On July 21st, IREX’s Senior Program Manager and IT Officer and LMC’s SMS team led a half-day Training of Trainers 

(ToT) for the three Media Mobilizers who would begin leading regional trainings for 27 communities radio stations 

later in the month (see section 2.3.5.1.1.3.). Though the SMS component of the regional trainings would be 

facilitated by the LMC and IREX team, it was essential that the Media Mobilizers understand the platform and its 

contribution to promoting accountability to enable them to provide mentoring and encouragement to their mentee 

stations throughout the rollout of the program. Two of the three Media Mobilizers already learned about the 

platform during the ECAP program, so this training acted as a refresher to them and provided a foundation of 

understanding to the third Mobilizer. The training also focused on the new technical adjustments to the platform, 

and challenged the Mobilizers to begin brainstorming ways that the tool could be used to gauge listeners’ views on 

accountability-related issues. The LMC and IREX team had planned to show the Mobilizers the updated platform, but 

due to the delay in finalizing the adjustments (see section 4.3.5.1.1.1.). This component of the ToT was not 

completed. 

 

4.3.5.1.1.3. HOLD TRAINING FOR 27 STATIONS IN UPDATED SMS PLATFORM (JULY) 

From July 29th through August 1st, the LMC SMS and IREX team travelled to all three regional trainings for CRSs to 

prepare them to use the SMS platform to promote accountability. One day of the four day training described in 

section 4.3.2.6.1.1. focused on SMS, including discussion, group exercise, and hands on practice for the station staff. 

The SMS team led the training in Tubmanburg on July 29th; in Gbarnga on July 30th; and in Zwedru on August 1st. 

During the morning, the trainees participated in a discussion on the origins of the platform, and its possibilities as a 

tool to gauge listeners’ perceptions on accountability. Stations also worked in groups to develop Yes/No and Multi-

Value questions related to an accountability issue, and then presented those questions to the group for feedback. In 

the afternoon the stations had practice actually entering their questions into the platform and announcing them to 

the group, enabling everyone at the training to text into the platform and see how responses are organized when 

received. The training was very practical and thus prepared the station staff to begin using it upon return to their 

stations. Many of the station staff expressed gratitude for the simplified platform and motivation to use the platform 

more actively.  This expressed commitment has been upheld by certain stations, as described in section 4.3.5.1.2. 

4.3.5.1.2. LMC TO CONDUCT MENTORING VISITS AS NEEDED AND ONGOING MONITORING VIA PHONE 

(AUGUST-OCTOBER) 

A total of fifty-seven (57) Opinion Polls dedicated to accountability of Ebola funds were created by seventeen (17) 

stations, and a total of 4,227 votes were received for those polls. 

Following the trainings described in section 4.3.5.1.1.3., The LMC actively provided mentoring to the 27 radio 

stations throughout August and September, and participation in the tool has increased as a result of the training and 

this ongoing support. The LMC team also conducted field visits to all 27 stations in late August and early September, 

ensuring that all stations have the confidence and hands-on practice to use the tool effectively. The Media 

Mobilizers contracted under CSML also provided valuable support to the stations, encouraging them to use the tool 

and guiding them as they develop accountability-related questions. With the assistance of the IREX IT Officer, the 

LMC also provided ongoing phone mentoring to all stations throughout the month.  

 



CSML July-September, 2015 Quarterly Report  Page 38 

 

The Media Mobilizers and LMC observed various challenges that the stations are facing in the field. Many stations 

continue to have challenges accessing the internet, though all received an internet modem and funds to charge their 

modem through their contract. The reality of several of the counties is that connectivity is sporadic. The LMC has 

attempted to mitigate this challenge by informing stations that they can ask the LMC to enter the question in the 

platform on their behalf, and inform them of the results once the poll is complete. This puts a lot of additional work 

on the LMC team, with assistance from the IREX IT Officer, but it also has ensured that polls are being created by 

some of the more remote stations. The LMC team has also reported that the number of unformatted poll responses 

(votes received by the platform but entered incorrectly) is quite high. This indicates that stations need to improve 

how they are announcing the poll responses and explaining to their listeners how to participate—we are confident 

that once the announcing is improved and listeners become comfortable participating in this tool, response rates will 

improve and unformatted texts will reduce. The LMC team works on a continuous basis to reformat unformatted 

texts where it is clear what the respondent intended to say (i.e., they texted 38Y instead of 38.Y).  

 

Despite these challenges, many of the stations are active in using the platform to address accountability related 

issues, most notably MAGIC FM which is responsible for developing roughly 40% of all polls this quarter. Since the 

conclusion of the regional trainings, in August and September a total of 57 polls were created by 17 stations, and a 

total of 4,227 votes were received for those polls. Below are some highlights of polls conducted this quarter 

throughout the country: 

 

MAGIC FM, Grand Bassa County: 

Question: What could be the best way to use the two Ebola pickups in Grand Bassa County when Ebola is gone from Liberia? 

Response Options Number of Votes Received Percentage 

A. Turn over to the County health 
team 

86 40.57% 

B. Be used by the PMC (multi-
stakeholder decision making 
committee) 

13 6.13% 

C. Be given to community college 113 53.30% 

 212 100% 

 

Radio Gee, River Gee County: 

Question: How best can the citizens engage the county authority on how they spend Ebola money? 

Response Options Number of Votes Received Percentage 

A. FOI Method 26 44.83% 
B. Radio talk show 17 29.31% 

C. Town Hall meeting 15 25.86% 

 58 100% 

 

Voice of Tappita, Nimba County: 

Question: The food ration distribution by AADRA that was intended for ebola affected communities was? 

Response Options Number of Votes Received Percentage 

A. Sold by distributors 14 31.11% 

B. Sold by beneficiaries 5 11.11% 

C. Given to the wrong people 26 57.78% 

 45 100% 
 

Voice of Grand Kru, Grand Kru County: 

Question: What should be done to people who mismanage Ebola funds or materials in Grand Kru County? 
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Response Options Number of Votes Received Percentage 

A) Dismissed 30 17.65% 

B) Suspended 59  34.71% 

C) Prosecuted in court 81 47.65% 

Total 170 100% 

 

Radio Life, Lofa County: 

Question: Is Global Community burial teams in Zorzor and Salayea Districts still monitoring and in charge of burial activities in 

your community?  

Response Options Number of Votes Received Percentage 

Y/Yes 68 57.63% 

N/No 50 42.37% 

Total 118 100% 

 

Radio Karn, Nimba County: 

Question: Did Community Radio Played active role in the fight against Ebola? 

Response Options Number of Votes Received Percentage 

Y/Yes 80  79.21% 

N/No 21  20.79% 

Total 101 100% 

 

4.3.5.1.3. IMPROVE SUSTAINABILITY OF SMS PLATFORM FOR USAGE POST-CSML (SEPTEMBER-

OCTOBER) 

At the start of the CE, CSML had sought to begin transitioning the platform to no longer be toll-free.  Listeners would 

be expected to cover the cost of their text to respond to a poll (the cost being between $.05 and $0.08).  However, 

due to a new partnership with the ECAP program, the LMC will work with the stations under that program to begin 

that transition, which will include targeted meetings with radio station staff from all participating stations to discuss 

feasibility of this transition and gauge their inputs and suggestions.  

4.3.6. OBJECTIVE SEVEN: ENGAGE CIVIL SOCIETY AND THE MEDIA TO ADVANCE THE 

ESTABLISHMENT OF THE RIGHT TO ACCESS TO INFORMATION 

During the quarter, TCC/ATI Director Laura Neuman and Senior Program Associate Kari Mackey traveled to Liberia 

from July 19 – –October 2 to meet with program partners, prepare for and help carry out International Right to Know 

Day activities, and convene planning and training events. TCC’s new Vice President of Peace Programs, Mr. Jordan 

Ryan, accompanied the team during the September trip.  

4.3.6.1. RE-INTRODUCE LFIC HOTLINE TO EXPAND REQUEST TRACKING TO FOCUS ON EBOLA RESOURCE 

MONITORING THROUGH FOI REQUESTS, TO COLLATE THE REQUESTS AND RESPONSES, AND TO 

ISSUE QUARTERLY REPORTS (JULY-NOVEMBER) 

Eleven (11) staff persons from LMC and LFIC participated in training on the System for Tracking and Monitoring FOI 

(STAM-FOI) led by TCC/ATI. 

During the July visit from Atlanta-based management/staff, TCC/ATI unveiled the System for Tracking and 

Monitoring FOI (STAM-FOI) requests as part of its support to the Liberia Freedom of Information Coalition (LFIC). 

TCC/ATI conducted training for 11 combined staff of the Liberia Media Center (LMC) and the LFIC on the STAM-FOI. A 

dedicated office with a computer was identified in the LMC compound building, which also hosts LFIC. It was decided 

that the system will capture requests previously tracked within the past year, as well as start collecting new 

requests.  A number of modifications were also agreed upon for the final version of STAM/FOI. 



CSML July-September, 2015 Quarterly Report  Page 40 

 

 

In August, TCC/ATI Senior Project Coordinator met with the LFIC Secretariat Coordinator to discuss STAM-FOI 

implementation. During the meeting, a staffing structure, including three part-time monitors for the FOI hotline and 

STAM-FOI was developed and initial priority actions for hotline start-up were determined. As a follow up to the 

meeting, the LFIC submitted a detailed implementation budget for review and approval by TCC/ATI. TCC/ATI began 

collecting quotes for the hotline service including phone equipment, service options, and costs of the hotline 

numbers and short code. TCC/Atlanta also revised the STAM-FOI and accompanying manual per feedback provided 

during the July training, and ensured that the seven county FOI networks continued to track Ebola-related requests 

for input into the system.   

 

In September, TCC/ATI Senior Program Associate and Senior Project Coordinator provided final training to the LFIC 

Secretariat Coordinator, the LMC Officer-In-Charge, and four staff who will run the STAM-FOI.  All materials, 

including software and manuals, were provided and the STAM/FOI began operation. 

4.3.6.2. SUPPORT LFIC  TO PUBLICIZE HOTLINE AND RAISE AWARENESS FOR FOI ACCOUNTABILITY (JULY-

OCTOBER) 

In August and September, TCC/ATI Senior Project Coordinator met with the LFIC Secretariat Coordinator and the 

LMC Officer-In-Charge to concretize previous draft plans to publicize the hotline. Under the plan, the hotline number 

will be shared with all LFIC member organizations and civil society groups, including the seven county FOI networks, 

to disseminate during various trainings and events. Both national and local radio stations will be provided with the 

numbers and short code to give out during relevant talk shows and on their daily shows. The hotline number also will 

be placed on ear pieces of the local dailies and social media, as well as distributed via bumper stickers. Designs for 

bumper stickers were drafted in September.  

4.3.6.3. SUPPORT LFIC  MEMBERS TO UNDERTAKE FOI CAMPAIGN RELATED TO EBOLA (AUGUST-OCTOBER) 

 
In July, TCC/ATI conducted a capacity assessment of national civil society groups working on FOI to determine which 

was most prepared to implement a FOI campaign focused on the use of FOI to help account for Ebola resources. In 

August, the Center for Transparency and Accountability (CENTAL) was selected to submit a proposal for review and 

approval by TCC/ATI-Atlanta. In September, CENTAL’s contract was finalized and the organization began working 

with the FOI networks in Nimba and Rural Montserrado counties to build local community capacity to file requests 

for information, share requests and responses more broadly, as well as engage holders of information to proactively 

provide information.  

4.3.6.4. STAKEHOLDER MEETINGS WITH NATIONAL CSOS AND KEY AGENCIES (JULY-OCTOBER) 

One-hundred (100) representatives of government, civil society, media, donors, and the international community 

convened for a parade to celebrate the International Right to Know Day, led by TCC/ATI. 

Over seventy-five (75) civil society and government representatives participated in a panel to discuss the role of 

information during recovery to commemorate International Right to Know Day, led by TCC/ATI. 

In July, TCC/ATI Project Lead and Senior Project Coordinator met with a team of IREX partners to develop plans for 

the convening of stakeholder meetings to seek buy-in and cooperation to advance accountability for Ebola 

resources. TCC/ATI suggested that MICAT co-convene and sign the invitation to stakeholders as part of a strategy to 

guarantee government support and ownership. TCC/ATI Project Lead met with MICAT Deputy Minister Isaac Jackson 

who committed to government support for the program. TCC/ATI then led a session on the importance of  

accountability of Ebola resources.  

August was spent working in coordination with the Independent Information Commission (IIC), MICAT, and key civil 

society stakeholders to plan for the commemoration of International Right to Know Day (IRTKD) on September 28th. 
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In particular, TCC/ATI focused on securing international and local speakers to discuss challenges of information 

dissemination, accountability, and transparency around the Ebola and other crises in line with this year’s theme, 

“Freedom of Information: In times of Crisis and Recovery.” 

 

On International Right to Know Day, TCC/ATI and key partners led a parade down Tubman Boulevard to Monrovia 

City Hall where more than 100 representatives of government, civil society, media, donors, and the international 

community convened. Pulitzer prize winning journalist Susan White delivered the keynote address, recounting the 

value of information during Hurricane Katrina. Vice President Joseph Boakai, through his Chief of Staff, launched 

Liberia`s National Action Plan for the Open Government Partnership (OGP) following its unveiling by Deputy 

Information Minister and Liberia`s OGP focal Point, Andrew Tehmeh. The action plan contains 20 commitments for a 

more open and transparent Liberia. Carter Center Vice President Jordan Ryan, Liberia and Sierra Leone Information 

Commissioners Yeama Thompson and Mark Bedor-Wla, and LFIC Coordinator Varney Kamara were among other 

speakers at the program who emphasized the value of information in enhancing democratic governance, 

accountability, and transparency. 

A panel discussion was held on September 29th that brought together over 75 civil society and government 

participants. Panelists included Deputy Information Minister Isaac Jackson, Information Commissioners Mark 

Freemen and Yeama Thompson, the Presidents from the Liberian and Sierra Leonean Press Unions--Abdullai Kamara 

and Kelvin Lewis, Kloneous Blamo, and Executive Director of the Center for Media Studies and Peace Building 

Malcolm Joseph, among others. Former Deputy Minister Norris Tweah and Ruth Jaffa from the Governance 

Commission facilitated the panels which focused on the role of information during recovery and helped the group 

agree on next steps. Recommendations included greater proactive publication and transparency of the national 

Ebola recovery plan, continued multi-stakeholder meetings, and additional engagement of the Information 

Commissioner’s office. 

4.3.6.5. SUPPORT NETWORKS IN FIVE COUNTIES TO IDENTIFY INFORMATION NEEDS, RAISE AWARENESS, 

REQUEST INFORMATION, AND SERVE AS PART OF THE “FEEDBACK LOOP” (ONGOING) 

In July, TCC/ATI convened a meeting of all seven County FOI Network coordinators to discuss activities and strategies 

for identifying information needs related to accounting for Ebola resources, raising awareness, making requests for 

information, and serving as part of the feedback loop. During the meeting, the coordinators shared their recent FOI 

successes and challenges at the local level, noting that each network continues to meet at least monthly, 

membership remains strong with most networks focusing on expansion, and awareness has increased with several 

callers to radio talk shows citing the FOI law. Challenges centered on the continuing lack or inactivity of county 

information officers and the lack of a decentralized IIC. To address the challenges, TCC/ATI encouraged the 

coordinators to take additional copies of the FOI law and Public Servants’ Guide as support for their advocacy efforts 

with local government to appoint officers and to support requesters to file appeals with the IIC in the absence of 

internal review mechanisms at the local level. Further, in order to raise the profile and accessibility of the networks, 

TCC/ATI provided technical and small financial supports to help the networks establish an office presence that 

network members will staff on a rotating basis. 

 

In August, TCC/ATI conducted training for network members in Rural Montserrado, Bong, and Grand Bassa counties. 

During the trainings, TCC/ATI Senior Project Coordinator gave a presentation focused on the role of the County FOI  

networks in helping the communities identify their information needs, writing requests for information, following- 

up on responses, and filing appeals as necessary. Senior Project Coordinator stressed that different communities 

may have different information needs and provided a list of the types of information that may be important. 

Members of the FOI networks concluded the meeting by making commitments to file requests for information to 

various actors, including the offices of the county superintendents, health officers, immigration commanders, as well 

as commissioners and town chiefs who received funding and resources to fight Ebola. 
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Following are examples of the advancements made during the quarter in each of the seven counties:  

 

Bong 

 The network conducted a FOI training for 9 members of the Palala Kpai District Chapter of the Federation of 

Road Transport Union of Liberia and 13 members of the Gbatala branch of the Federation of Road Transport 

Union of Liberia. At the close of the training, one FOI request was written to the district representative, 

requesting a copy of the Mineral Development Agreement signed by Accelormittal and the Government of 

Liberia for rail road passage through Kpai district. The trainees also requested to know how many district 

citizens have been employed by the company.  

 The network attributed the presence of a new Chief County Education Officer to the many FOI requests 

regarding education issues within the county and the pressure for increased accountability around fees, 

curriculum, teacher qualifications, development plans, scholarships, etc.   

 The network continued to hold radio talk shows that encouraged proactive disclosure by public agencies and 

private entities that have received government funding such as the County Ebola Task Force. 

 The network convened 35 persons including CSOs, media, FOI club members, and local officials in Gbarnga to 

celebrate International Right to Know Day. The Bong County Senior Labor inspector delivered the keynote 

address, speaking about the challenges that line ministries and agencies face in implementing the FOI law, 

given the lack of capacity and resources. He called for support from the greater community, while citizens 

called for stronger enforcement of the FOI Act.   

 

Grand Bassa 

 The network visited the local Customer Service Center, the first in Liberia, to request information about the 

various services offered and related fees to help disseminate this information more broadly.  

 The network held radio shows on Wee Radio Station and Radio Gbehzon to discuss proactive disclosure of 

Ebola resources and call on county authorities to routinely provide information to the people. The shows are 

presumed to have led to proactive disclosure by the Liberia National Red Cross Society on Radio Magic, that 

it received 3000 Ebola buckets, distributed 1000 and requested citizens to collect the remaining 2000 in 

stock. 

 The network held three training sessions to capacitate community members to write requests for 

information. Participants included governors, community and religious leaders, CSOs, youth, and women.  

During the meetings the network disseminated copies of reports and shared information received via FOI 

requests, encouraging participants to also use the law.  

 

Grand Gedeh 

 The network met with and encouraged various line ministries and agencies to proactively disclose 

information.  

 The network raised awareness on the importance of sharing information and accounting for Ebola resources 

at the Ebola Task Force and disaster management meetings. 

 The network held a meeting for the management of two local radio stations, Top FM and Smile Radio, to 

discuss issues of accountability and transparency in the county.  

 The network invited the County Health Team on its radio program to discuss the Ebola recovery program.  

 

Lofa 

 The network continued to hold regular FOI talk shows to raise awareness of the need for accountability 

around Ebola expenditures. 
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 The network regularly convened meetings of its 15-20 members as well as school FOI clubs to encourage and 

track requests around Ebola expenditures and issues related to education, such as illegal PTA fees, school 

budgets, curriculum, etc.  

 The network tracked two FOI requests made to the Ebola Task Force to understand how much they received 

from the Ebola risk benefits and to learn the number of persons that died as a result of the Ebola outbreak in 

the Quardu_Gboni District. The Quardu Gboni Ebola Task Force has yet to respond. 

 The network held a public discussion at the Wologizie Forum on the use of FOI request to monitor Ebola 

resources, raised awareness on the FOI Law, and explained the process in making a request. During the 

forum, a committee was set up to work along with the County FOI Network to request information of 

interest.  

 

Nimba 

 The network continued to track FOI requests by members of the community and share the requests and 

their outcome(s) on local radio.  

 The network continued to hold radio talk shows focused on FOI twice per month, as well as raise awareness 

about FOI at monthly town hall and county steering committee meetings. The network used these meetings 

to report on community information needs and the effectiveness of government actions as part of the local 

feedback loop. 

 

River Gee 

 The network focused on raising FOI awareness in school, through the media (particularly radio), among 

senior staff at intellectual centers, and through community trainings.  The high school FOI clubs expanded to 

focus on integrity/accountability in addition to FOI. 

 The network assisted in holding an Ebola funding accountability forum among key stakeholders. 

 The Ministry of Health’s county office started disclosing information to the public following a FOI request by 

the Youth Empowerment Initiative regarding the breakdown of 4.1 million Liberian dollars provided to the 

County Health Team by the national government for the fight against Ebola. These disclosures, including the 

breakdown of LD$ 4.1 million and the Ministry’s assets were made public through radio talk shows. Further, 

the local Ministry of Health Administrator provided an explanation of the expenditures in the Fish Town 

intellectual centers.  

 The Federation of Liberian Youths (FLY) filed a request to Radio Gee regarding the expenditure breakdown of 

the $2,000.00 USD provided by the local authority from the County Development Fund for the fight against 

Ebola. On the same day, the Radio Gee Management provided a full response to the FOI Network’s request 

and appeared on the Ebola Funding Accountability Platform to list all of the support that the station received 

to fight the virus. The station manager provided copies of his presentation to CSOs, media, and CBOs, and 

published copies on the station’s bulletin board for public consumption. The network facilitated the 

appearance of the River Gee County Health Administrator on Radio Gee where he provided additional 

information on the use of the UNMIL Ebola donations of USD $ 15,000. The money was provided to train 

contact tracers and procure four motorbikes and scratch cards.  

 

Rural Montserrado 

 The network continued to attend the local county development committee meetings, follow-up on 

information requests, and increase membership and member activities around FOI. 

 In order to ensure better coverage within the county, the network divided the region into zones and 

assigned each to a network member to raise FOI awareness, encourage and track requests, and report back 

to the network coordinator.  
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 The network held a meeting with 20 women from the township of White Plains, under the theme “Women’s 

Access to Information about Ebola Resources in their Communities.” Participants included community health 

practitioners, market women, farmers, traditional leaders, and women youth groups. During the meeting 

they drafted a FOI request for the Commissioner of the White Plains township for the amount of Ebola 

materials obtained by the clinic, the total amount of cash received, and the number of Ebola cases treated at 

that facility. To date, there has not been any response. 

 The network raised awareness on the FOI law and built capacity on how to write requests for information 

regarding Ebola resources at a meeting called by a local leader to appreciate community efforts to fight 

Ebola. The Network explained the process involved in filing requests and following up to appeal.  

4.3.6.6. SUPPORT COMMUNITY RADIO STATIONS TO GENERATE PROGRAMS AROUND FOI REQUESTS AND 

RESPONSES (AUGUST-NOVEMBER) 

Thirty-five (35) community radio reporters and producers participated in a TCC/ATI led training to generate programs 

around Ebola resource requests. 

Thirty (30) Media Mangers and Reporters participated in a forum to share their experiences in reporting events 

during the Ebola crisis at a TCC/ATI led event organized in conjunction with the International Right to Know Day. 

In July, TCC/ATI supported a training of trainers workshop held by IREX for media mobilizers. During the meeting, 

TCC/ATI Senior Project Coordinator mentored five senior journalists and media trainers who in turn will provide on-

station mentoring to community radio personnel on generating programs around FOI requests to account for Ebola 

resources. Senior Project Coordinator conducted a two-part training on building knowledge about the FOI law and 

on the application of FOI knowledge to advance transparency and accountability.  

 

In August, TCC/ATI supported 35 community radio reporters and producers (14 in Rural Montserrado, 11 in Bong, 

and 10 in Grand Bassa) to generate programs around Ebola resource requests and to raise awareness about Ebola 

accountability in communities. The journalists were encouraged to host FOI requesters to discuss their experiences 

in filling and following up on FOI requests, as well as filling appeals with the IIC. The workshop also covered the use 

of FOI in investigative journalism, writing stories on the value of the law, as well as proactive disclosure mechanisms 

used by local government, and responses to FOI requests. TCC/ATI Senior Project Coordinator provided several case 

studies on how other reporters have used FOI to uncover important news stories that lead to policy change or shed 

light on corrupt transactions. The meeting concluded with journalists making commitments to file various FOI 

requests related to accountability of Ebola resources and related expenditures.   

 

In celebration of International Right to Know Day, TCC/ATI and the Press Union of Liberia co-hosted a forum for more 

than 30 media managers, editors, and senior reporters to share their experiences in reporting events during the 

Ebola crisis and to explore mechanisms for investigative and narrative reporting to highlight Ebola resource 

accountability. Radio managers from Nimba, Bong, and Lofa counties, the President of ALICOR, the female journalist 

of the year, and many others, attended the meeting that was facilitated by international guests Susan White, Yeama 

Thompson, and Kelvin Thompson. 

 

4.3.7. OBJECTIVE NINE: SOCIAL ENTERPRISES SUPPORT REGIONAL CSOS AND CRSS IN 

ATTAINING INSTITUTIONAL AND FINANCIAL SUSTAINABILITY  

4.3.7.1. SUPPORT DEN-L AND RSC  TEAM TO ESTABLISH EFFECTIVE EXIT STRATEGY FOR THE RSC (JULY-

OCTOBER)  

In August a meeting was held between IREX’s Senior Civil Society Program Officer and the Senior Management Team 

of DENL, including the Executive Director to brainstorm with DENL on the development of an exit strategy for the 

RSC. DENL proposed opening a library using the existing facilities. It would have books and other resource materials 
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that students, NGOs and others can use and pay small fees. The DENL Program Manager was charged with leading 

the development of the exit strategy, which was submitted to IREX for review in September.  The IREX Senior Civil 

Society Specialist then met with the DENL team in Gbarnga to review the submitted strategy and address some 

concerns with the plan in relation to sustainability and feasibility. It was agreed that DENL would develop a business 

plan, showing start-up costs and projected revenue and expenses over time.  

In late July, DEN-L conducted an outreach campaign to inform the community of the RSC and ensure that the public 

was aware it is open and accessible to the public. The Master Trainer appeared on two radio talk shows (Super 

Bongese and Radio Gbarnga) to discuss the reopening of the Resource Support Center and inform the public about 

available services. In addition, radio announcements and jingles on the RSC were developed and aired for a period of 

two weeks on Super Bongese Radio. Since the reopening of the Resource Center on July 28th through September 

30th, a total of 78 individuals (58 males and 20 females) have visited the Center. These visits were made by staffers 

of some local CSOs, several media outlets, students of Cuttington University and Bong Technical College, as well as 

members of the general public. Activities of these users were computer and internet-related, ranging from project 

proposal development, project report writing, and senior thesis development, to email checking, web surfing, and 

desktop research. 

 

4.4. GENDER AND YOUTH 

4.4.1. ENSURE EFFECTIVE IMPLEMENTATION OF THE GENDER AND YOUTH MAINSTREAMING 

STRATEGIES 

4.4.1.1. PROVIDE TECHNICAL SUPPORT TO MAIN PARTNERS AND CONSULTANTS TO MAINSTREAM GENDER IN 

THE PROPOSALS AND TRAIINING PLANS (JULY) 

In July, the Gender and Youth Manager presented at the CLF Refresher Workshop for the MPs and CSOs to ensure 

that they consider diversity in the planning and implementation of their CLFs (see section 4.3.2.2.1.2.). At the end of 

the presentation the MPs and CSOs better understood the term diversity and the need to ensure that diversity cuts 

across every aspect of the CLFs including selection of communities and community leaders, identification of priority 

issues in the forums, and action plan development. Additionally, MPs and CSOs were able to identify marginalized 

groups that are frequently overlooked and whose voices should be included in community initiatives. 

 

The Gender and Youth Manager also attended Accountability and Content development trainings by media 

consultant (see section 4.3.2.6.1.1.) and gave key gender and youth insights on the topics being discussed. The 

manager supported the reporters to identify gender-related story ideas and news sources. 

4.4.1.2. SUPPORT THE MEDIA TEAM TO MONITOR AND MENTOR FEMALE JOURNALISTS AND COMMUNITY 

RADIO STATIONS REPORTING ON ISSUES OF ACCOUNTABILITY AND TRANSPARENCY (AUGUST-

OCTOBER) 

 
In late July, the Gender and Youth Manager monitored the Accountability and Content Development Training for 

Community radio stations from Maryland, Sinoe, Rivercess, Grand Kru, River Gee and Grand Gedeh counties (see 

section 4.3.2.6.1.1.).  A total of 16 individuals from 8 radio stations attended the training. The Manager provided 

logistical support for the training, ensured that all participants received their reimbursements and that contracts and 

all other necessary documents were signed.  

 

From July through September, the Gender and Youth Manager supported the Media Team to monitor and mentor 

community radio stations reporting on issues of accountability. The Manager conducted several telephone 

mentoring and follow up with the stations on key deliverables. 
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4.4.2. SUPPORT IMPLEMENTATION OF THE “EVERYBODY’S BUSINESS” FORUMS AND 

WOMEN’S MEDIA EMPOWERMENT CLUBS 

In August, the LIWOMAC team worked with community radio stations and developed a schedule to co-facilitate 13 

“Everybody Business” Forums. Additionally, LIWOMAC provided coaching for the new stations that did not have  

experience in conducting the “Everybody Business” forum.  

In the Month of September, the LIWOMAC team co-facilitated a total of 6 (six) of the 13 forums in Margibi, Bong and 

Nimba counties. The Gender and Youth Manager supported the team to co-facilitate some of the forums. The drama 

depicted the issues the community faced both during and post Ebola crisis. The drama focused on issues such as the 

distribution of Ebola resources to affected communities, support to Ebola survivors etc. 

The audience was later given the opportunity to interact with the drama team with questions and answers. A 

resource person was available to response to community concerns on the problems dramatized; the resource person 

also showed the community how to seek redress to burning issues as well as information on stakeholders to engage. 

The Gender and Youth Manager advised radio stations to continue the engagements through talk show and other 

means. More than 500 community members including local leaders participated/benefited from these forums 

4.4.2.1. WORK WITH LIWOMAC  TO EXPAND WOMEN’S MEDIA EMPOWERMENT CLUBS IN ADDITIONAL 8 

COUNTIES AND STRENGTHEN THEIR CAPACITY TO IDENTIFY AND REPORT ON ISSUES OF 

ACCOUNTABILITY AND TRANSPARENCY (JULY-OCTOBER) 

In July, LIWOMAC trainers participated in a five-day TOT on Ebola Accountability (see section 4.3.2.6.1.). In the first 

week of August, the Gender and Youth Manager worked with LIWOMAC to develop training materials to train 

Women’s Media Empowerment Clubs. These materials incorporated content from the earlier Ebola Accountability 

Training modules utilized by the CS Team, with additional content on “Everybody’s Business” forums and best 

practices for the establishment of Women’s Media Empowerment Clubs.  

From August 9-24, the Gender and Youth Manager supported LIWOMAC to expand Women’s Media Empowerment 

clubs to eight new counties (Lofa, Bomi, Gbarpolu, Grand Cape Mount, Margibi, Nimba, Grand Gedeh and River Gee).  

A second phase of the training targeting 4 old clubs; 2 in Montserrado, 1 in Grand Bassa and 1 in Bong was 

conducted.  The initial plan was to train a total of 15 Listening Clubs; 5 clubs in Montserrado and one each from Lofa, 

Bomi, Gbarpolu, Grand Cape Mount, Margibi, Nimba, Grand Gedeh and River Gee, Bong and Grand Bassa counties. 

The plan was to bring the five clubs in Montserrado in one location to hold the training. However, after holding 

consultations with each women group, concerns were raised that this would not be possible as Ebola accountability 

issues and concerns varied from community to community. The only option left was to provide a separate training 

for each community. This would require more funding as the team needed to rent separate halls among other 

things. Given the already limited training budget, the limited timeline for implementation; LIWOMAC shared this 

concern with IREX immediately. After thorough review of the situation with LIWOMAC, it was agreed that the most 

affected community and active club engagement will be use to select the clubs to participate. Two communities; 

West Point and Chicken Soup Factory were selected for the training.   

 The training focused on enhancing women’s capacity to identify gender related accountability concerns as well as to 

identify appropriate Ebola management stakeholders to engage. The participants also learned skills in engaging 

larger audiences through “Everybody’s Business” forums and using the radio as a tool to gather Ebola accountability 

information that could be used for onward follow up and engagements with the larger community. “Women’s 

rights” with emphasis on access to information and participation was also discussed during the training. During the 

training, the women identified several gender related accountability issues and concerns including women 

participation in Ebola management processes, support to Ebola widows, orphans, care givers and women survivals, 

alternative source of livelihood for women cross boarder traders and dry meat sellers, support to women farmers, 
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etc. The women also expressed a strong desire to engage local leaders on protection for women and girls at border 

(internal and international) crossing points during the Ebola crisis. At the close of the training, each club identified 

key issues that they would like to engage Ebola management stakeholders on. They also identify the processes they 

intend to use for these engagements. These included holding meetings with Ebola management teams (NGOs, 

community leaders, Ebola management structures), radio talk shows on selected topics and the conduct of 

“Everybody’s Business” forums in targeted communities. A total of 300 women (25 per club) participated in the 

trainings. Each club was given 3 radios to use to listen and follow up on Ebola accountability programs. 

4.5. GRANTS 

4.5.1. ENSURE COMPLIANCE WITH USAID AND IREX POLICIES (ONGOING) 

4.5.1.1. ENSURE ALL SUBGRANT DOCUMENTS ARE PROPERLY FILED IN LINE WITH CSML CLOSEOUT 

SCHEDULE (ONGOING) 

During the quarter, the Grants Office prepared box files for all subgrants awarded during the CE, and properly filed 

all grants documents in line with the CSML closeout schedule. In addition to subgrants, Grants opened files for all 

contracts/agreements for both Civil Society and Media consultants. Grants will continue to update all files as CSML is 

in the closeout phase. 

4.5.1.1.1. ENSURE ALL SUBGRANT INFORMATION IS POSTED INTO IKNOW TRACKING SYSTEM REGULARLY 

(ONGOING) 

 During the quarter, Grants uploaded a total of 152 assorted files to the online sub-award tracking system (iKNOW) in 

an effort to upload all documents before or by the end of the project.  

4.5.2. PROVIDE SUPPORT TO ALL DEPARTMENTS AS NEEDED 

Grants supported the media and civil society teams to verify milestone deliverables from partners; and supported 

finance to process sub-grants payments during the quarter. 

4.6. MONITORING AND EVALUATION 

4.6.1. ADMINISTER THE REVISED MONITORING AND EVALUATION PLAN FOR THE CE PERIOD 

(ONGOING) 

During the month of July, the M&E team met with the Chief of Party to discuss ongoing plans for the CE period. 

During this meeting the COP highlighted thematic areas that were the sole focus to the M&E team. Areas highlighted 

in the meeting included: 

 Revising the M&E plan for the CE; 

 Meeting other organizations implementing the CE (SEARCH & TCC); 

 Liaising with the program team to collect training attendance data; 

 Conducting Mini Survey (s) for the CE on Ebola activities; 

 Developing tools to collect monitoring data 

4.6.1.1. COMPLETE THE REVISED M&E PLAN FOR COST EXTENSION (JULY) 

During the month of July, the M&E team arranged a meeting with Danielle de Garcia of Social Impact (SI) to 

complete and revise the M&E plan to reflect the CE period. During the month of August, the M&E Department 

finalized the revision of the Monitoring and Evaluation Plan to reflect accountability, media monitoring and technical 

support for community radio stations under the CE project. The results framework was re-designed to reflect more 

accurately the intended results of the CE project. Project activities were revised to highlight activities under the CE 

with primary focus on Ebola recovery. Several new indicators were developed to track progress against newly 

articulated results. 
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4.6.1.2. COLLECT PERFORMANCE MONITORING DATA USING THE REVISED M&E PLAN (ONGOING) 

During the month of September, the M&E Department worked with the program staff to collect and report data for 

several new indicators to track progress under the CE for July and August. Given the short timeframe for the 

implementation of the CE project, the indicators monitored were all input and output indicators that were deemed 

feasible to collect and measure the results of the program. This enabled the timely and consistent collection of 

comparable performance data over the period.  

Also in September, the M&E Department facilitated the meeting to review the 51 Most Significant Change (MSC) 

stories written by partner CSOs and CRSs and to select the best stories for incorporation into the CSML Final Report 

or other communications tools, and 20 stories were selected. These were placed into domains such as personal, 

organizational, community, sector or cross sector. The criteria used to select the most appropriate stories were 

documented. The selected stories still need some work and verification, which will be conducted in October by 

visiting the sites where the described events took place, conducting follow up calls, or interviews. The purpose of 

this verification activity is two-fold: to check that stories have been reported accurately and honestly and to provide 

an opportunity to gather more detailed information. 

4.6.1.3. UPDATE PERFORMANCE INDICATOR REFERENCE SHEETS TO INCLUDE UP TO DATE INDICATOR 

DATA FROM CE PERIOD (SEPT-NOV) 

During the month of September, the Performance Indicator Reference Sheets were updated, incorporating newly 

developed indicators for the CE. Twenty seven (27) performance indicator reference sheets were updated and 

provide an in-depth description of each indicator in the program. Each indicator sheet provides information on: 

 Indicator definition, unit of measurement, and any data breakout requirements; 

 Data acquisition method, data sources, timeliness for data acquisition, and person responsible for data 

acquisition; 

 Plans for data analysis, review, and reporting; 

 Any data quality issues, including any actions taken or planned to address data limitations; and 

 Notes on baselines, targets and data calculations methods. 

4.6.1.4. ENTER DATA INTO THE PERFORMANCE INDICATOR DATABASE SYSTEM (PIDS) (ONGOING) 

During the month of September, the M&E team worked along with Mulbah Reed, M&E Specialist from the Liberia 

Monitoring & Evaluation Program (LMEP) to enter the newly developed results, objectives and indicators under the 

CE into the USAID Performance Indicator Database System (PIDS). 

4.6.1.5. USE THE MEDIA CONTENT ANALYSIS TOOL (MCAT) TO MONITOR MEDIA COVERAGE OF 

ACCOUNTABILITY ISSUES (ONGOING) 

The MCAT data base was revised in July to monitor and capture media coverage of accountability and transparency 

issues. In August and September the M&E department collected, entered and analyzed MCAT data for the period of 

July- September 2015. A draft report on the findings from the MCAT was developed in August for review. The MCAT 

is used to measure the quality of program content of targeted news outlets. The MCAT monitors and captures media 

coverage of Accountability and transparency issues. The MCAT will be used to monitor the extent to which issues 

around accountability are featured in news content of Monrovia-based media partners. 

 

4.6.2. MANAGE CENTRALIZED SYSTEM FOR DATA COLLECTION (ONGOING) 

4.6.2.1. ENTER AND REPORT TRAINING ATTENDANCE DATA (ONGOING) 

During the month of July the attendance database was revised to collect and report training attendance data for 

easy access and timely reporting.  In August and September all training attendance data were collected and entered 
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into the attendance data base system. This will help the program adequately track all trainings conducted by the 

program under the CE period. 

4.7. SEARCH FOR COMMON GROUND 

Search for Common Ground’s implementation of activities under their Recovery Together program has been slow to 

progress this quarter, with many of their key activities delayed until the following quarter.  IREX has been in 

continuous contact and had also engaged USAID and SFCG HQ repeatedly to ensure all parties are informed of these 

delays, aware of the justification for these delays, and working collaboratively to move forward and achieve all 

intended deliverables.  Despite these delays, some activities did commence this quarter, as outlined in the section 

below. 

4.7.1. COMMUNITY BASED ORGANIZATIONS ARE SUPPORTING COMMUNITIES FOR THE 

REINTEGRATION OF EBOLA SURVIVORS AND MEMORALIZATION OF THOSE WHO DIED 

4.7.1.1. INCREASE THE CAPACITY OF COMMUNITIES TO FACILITATE HEALING PROCESSES OF INDIVIDUALS 

WHO LOST LOVED ONES AS A RESULT OF EBOLA (JULY) 

Ninety-five (95) community members (47 males and 48 females) were engaged in discussions on the impact of Ebola 

as part of a SFCG –led assessment of the hardest hit communities. 

On August 19-21, SFCG project staff conducted a three-day field assessment in Bong, Grand Cape Mount, Lofa, 

Margibi, Montserrado and Nimba counties to understand the local challenges the most hard hit communities and 

identify civil society organizations working in those counties to partner with for program implementation. The 

assessment aimed at identifying critical post-Ebola issues such as memorialization of the dead, orphans, 

stigmatization and other issues facing survivors. In addition, a mapping of relevant civil society organizations was 

conducted with the view of determining suitable CSOs partners in order to strengthen local capacity response to the 

aftermath of the outbreak. The methodology used included semi-structured interviews and focus group discussions. 

The questionnaire administered was organized in six categories: a) memorialization, b) Ebola survivors, c) 

reintegration, d) CSOs mapping, e) conflict related issues and f) advocacy.  Respondents comprised a cross section of 

people including town chiefs, county health officers, Ebola survivors, widows, orphans, widowers, youth, community 

and religious leaders, county attorneys, students and academics. In total, over 95 respondents were interviewed 

including 48 women. 

While the findings from the assessment were different in each target location, there are similarities across counties. 

Respondents in all six counties expressed a strong desire to remember or memorialize the dead. In some counties, 

ideas of memorialization are percolating. In others, concrete steps have been taken to erect a memorial or 

monument. For example, in Bong County, Cuttington University is encouraging students to voluntarily contribute the 

sum of $2.00 USD toward the erection of a monument. Likewise, Phebe Hospital, Central Liberia, has agreed to build 

a Palava Hut.1 If erected, this memorial will be dedicated to the memories of healthcare workers who died in the 

fight against Ebola. In Lofa, plans for proper reburials are underway as well as a discussion about building fences as a 

measure to protect the sacred spaces of the dead. In other places, a requiem mass is being planned to honor the 

memories of loved one.  

Survivors are present in all six counties visited and are suffering from different forms of stigmatization. Some are 

declared official survivors while others are referred to as unofficial. Official survivors are those who were certificated 

                                                             

1
 In Liberia, Palava Hut symbolizes dispute resolution at the local level. The Palava Hut model of Reconciliation was 

recommended by the Liberia Truth and Reconciliation Commission; a recommendation that the National Human Rights 

Commission of Liberia is trying to implement.    
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following medication at Ebola Treatment Unit (ETU) and successfully completed 21 days of observation. Thus, official 

survivors are those who have official records at hospitals and clinic. It has been announced that that those in the 

official survivor category are likely to benefit from some measure of government subsidy, a gesture toward 

reintegration.  The category of unofficial survivors refers to persons who were cured as a result of home care. It 

means, in the latter category, survivors didn’t leave their home and were never admitted into a hospital facility. The 

same term can be applied to victims of Ebola who were buried outside of a recognized cemetery.  

Responses on reintegration revealed that there are no established government run programs facilitating survivors’ 

re-entry into their communities. Survivors of Ebola are for the most part reintegrating into communities on their 

own. In a few isolated cases community based organizations are intervening. For instance, Community Social 

Mobilizers working in Margibi County have played a crucial role in providing psycho social care to survivors. In Bong 

County, the St. Thomas Episcopal High School has established a weaving project for survivors, providing capacity 

building opportunity for survivors to earn a new source of livelihood. 

The CSO mapping exercise showed that several organizations are engaged with post-Ebola recovery efforts. Some of 

the organizations interviewed included community based groups, civil society organizations, religious groups, private 

sector groups and community radios. Based on the design of the Project and in consultation with IREX, it was agreed 

that selection of county-based partners will be based on the following criteria measure: a) CSOs/CBOs that worked 

on the Ebola response; b) organizations that demonstrate presence in the counties; c) those that are engaged or plan 

to be involved with post-Ebola recovery efforts; d) and finally, CSOs/CBOs that demonstrate expertise and 

experience in community social mobilization. Based on these criteria, the following organizations were selected: 

 Bong County -Catholic Justice and Peace Commission 

 Grand Cape Mount County - Transitional Justice Working Group (led by Center for Democratic 

Empowerment, CEDE) 

 Lofa County - Community Safety Initiative (CSI) 

 Margibi County - Liberia Youth Network (LIYONET) 

 Nimba County - Effective Advocacy to Restore Stability for the Masses (EARS for the Masses) 

 Monsterrado County - Transitional Justice Working Group (TJWG) 

Beyond the determination that local communities are trying to remember loved ones and are assisting survivors 

reintegrate into communities, a range of conflict related issues were uncovered. These issues informed the design of 

the conflict sensitive reporting and other aspect of the training workshop. It was also used to inform the design of 

radio messages. Some of the issues identified are: 

 The different treatment of officially registered survivors versus unofficial survivors; 

 The government has given money to some family member of deceased healthcare workers. This exercise has 

raised expectation among relatives of other deceased (widows, widowers) including survivors who are also 

looking for compensation; 

 Lack of clear information on when post-Ebola support will end; 

 Improper burial of the dead and lack of closure for families; and 

 Stigmatization of Ebola survivors and orphans.   

 

The assessment visit conducted in six counties proved useful for a number of reasons. Until this study, it was not 

clear what affected communities thought about the recovery process, what had already been done, what 

communities wanted to do, what are the gaps and technical support required to complement their efforts. In 

response to some of these unanswered questions, the study was able to fill in key gaps. It showed what affected 

communities were able to do without much outside prompting. In terms of memorial preference, it showed 

similarities and dissimilarities across communities. For example it showed the most communities were engaged in 
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the practice of memorial service and erecting monuments. Most importantly, it identified emerging conflict issues 

and underscored them as the new fault line. Hence, it provided the basis for the design of the conflict sensitive 

reporting training. Based on the training, there was a consensus on the key conflict issues. Advocacy strategy to 

supplement this effort was developed and CSOs and community radio stations agreed to take on the issues on the 

radio and in outreach.  

4.7.1.2. PROVIDE CONFLICT SENSITIVE TRAINING FOR CSOS/CBOS ON THE REINTEGRATION OF SURVIVORS 

(JULY) 

Thirty-eight (38) representatives of media, civil society, SFCG, IREX and USAID attended a three day workshop in 

Gbarnga to kick-off the SFCG activities and plan for program implementation, messaging, and approach. 

From August 27-29, SFCG convened a three day long workshop in Gbarnga that brought together 21 station 

managers of community radios and two representatives each from five CSOs selected to participate in the project. 

Together with SFCG, IREX and USAID staff, a total of 38 participants attended the training.  

The training program was divided into seven sessions: 

 Session One: Issues around reintegration of Ebola survivors that have conflict implication;  

 Session Two: Overview of memorialization, ethics, cultural and religious implication; 

 Session Three: Development and validation of reintegration messages;  

 Session Four: Developing an integrative approach between CSOs and Media;  

 Session Five: Developing a system for monitoring and tracking of messages produced and aired;  

 Session Six: Designing advocacy strategy; and  

 Session Seven: Development of three month work plan. 

 

During the training, participants outlined a list of potential conflict issues and agreed on reporting techniques as 

means to mitigate conflict. For example, participants talked about the categories of official and unofficial survivors 

and agreed to take these issues up during policy dialogue session with local authorities with the view of reconciling 

the two into one category of survivors. In addition, the training looked at the concept of memorialization, including 

comparative examples of what it means to remember or memorialize victims of civil war, authoritarian regime, 

genocide or an epidemic such as Ebola. The training presented a global picture of memorialization while giving 

examples of local memorial efforts. SFCG shared images of different types of memorials around the world, ethics to 

uphold in the design and consultative process and mistakes to be avoided. It also highlighted community 

engagement as critical elements of consultation and consensus building.  

The training also provided participants the opportunity to identify messages encouraging the reintegration of Ebola 

survivors, as well as establish the schedule for airing and a plan for monitoring these messages (See Activities 

Contributing to Objective 5 below). The training also examined the intersection between civil society and the media, 

and how they can collaborate to promote a positive recovery process, including developing an advocacy and 

implementation strategy (See Activities Contributing to Objective 7 below). 

Both CSOs and radio stations representatives at the conflict sensitive reporting training acknowledged that the 

training was timely and valuable. For example, a participant said, “We didn’t know there are several ways to 

memorialize loved one beyond erecting a static monument.” Another indicated that, “It is good to know that 

memorializing doesn’t have to be expensive but creative and meaningful.” They also indicated that findings from the 

assessment proved crucial to understanding the context and evolving post-Ebola dynamics. All promised to take on 

the issues raised and discussed and animate them further on radio talk shows as well as in CSOs related forum. The 

evaluation of participants was matched against expectation set before the convening of the training. Nearly all of the 
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participants expressed interest in better understanding emerging conflict issues, sensitive reporting, and 

memorialization. 

4.7.1.3. ORGANIZE COMMUNITY FORUMS ON THE REINTEGRATION OF EBOLA SURVIVORS IN TARGET 

COUNTIES (JULY-OCTOBER) 

SFCG will commence holding of forums in communities in early October which are expected to continue through the 

end of October. 

4.7.1.4. DEVELOP AND AIR MEDIA PRODUCTS  

One of the key outputs of the training described in section 4.7.1.2. was the development of key messages on 

memorialization, reintegration and stigmatization. Below are some sample messages: 

 

Memorialization 

 “Ebola came here and killed plenty people. Some were buried good and some were not buried good. I 

know it hurts and it is not easy to forget. What can the community do to remember those who died?” 

 

Reintegration/Stigmatization 

 “My people, this our community problem that’s everybody problem. We must not leave our people 

because they went to the ETU and come back alive. They are our own people; let’s love them and care 

for them all.” 

 

These messages were later recorded in six local languages including Liberian pidgin English across six counties. The 

messages are currently being aired twice daily on the 22 partner community radio stations.  All of the 22 Community 

Radio stations have held talk shows as means of soliciting listeners’ feedback to the post-Ebola Recovery efforts. 

According to reports from our Independent Monitors, recorded messages and talk show programme have opened up 

interesting conversations about remembering the past, role of the government in reintegration of survivors and 

orphan, issues of stigmatization and accountability more broadly.  

 

4.7.2. EQUIP CIVIL SOCIETY ORGANIZATIONS TO INFLUENCE GOVERNMENT POLICIES AT THE 

COUNTY LEVEL IN SUPPORT OF THE REINTEGRATION OF EBOLA SURVIVORS 

4.7.2.1. DEVELOP ADVOCACY STRATEGY AND CONDUCT COLLABORATIVE ADVOCACY TRAINING FOR 

CSOS/CBOS (JULY) 

Advocacy strategies and subsequent Policy Dialogues with government officials are expected to emerge from the 

community forums which will commence in October (see section 4.7.1.3.). 

4.7.2.2. CSOS/CBOS ENGAGE IN ADVOCACY WITH POLICY MAKERS AT THE COUNTY LEVEL (JULY- OCTOBER) 

As indicated above in section 4.7.2.1., engagement with policy makers will occur following the community forums, as 

these discussions will provide the platform for community members to share their priority issues and identify their 

strategy for government engagement on policy issues. 

4.7.3. PROMOTE HEALING AND FINAL CLOSURE FOR THOSE MOURNING THE LOSS OF LOVED 

ONES  

4.7.3.1. PARTNER WITH CSOS/CBOS, THE TJWG, AND COMMUNITIES TO ESTABLISH WORKING GROUPS, 

PLAN AND HOLD MEMORIALIZATION ACTIVITIES (JULY-AUGUST) 

As described in section 4.7.1.2., the training held in late August included discussion on memorialization and various 

strategies for working with communities to memorialize people that have died from Ebola.  The forums described in 

section 4.7.1.3., will include discussion with community members on memorialization: helping them to understand 
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what it is, what they would like to see in their community, and brainstorm a strategy for implementing the approach 

in the coming months.  These events are expected to take place in November. 

4.7.3.2. SUPPORT TARGET COMMUNITIES TO DESIGN AND IMPLEMENT TRADITIONAL AND CULTURAL 

PRACTICES OF MEMORIALIZATION AND TO BRING CLOSURE TO PERIOD OF GRIEF AND MOURNING 

(AUGUST, SEPTEMBER, OCTOBER) 

As with the larger memorialization activities described above (section 4.7.1.3.), the approach for these targeted 

community-driven memorialization events will emerge from the community forums, planned for October. 

5. ATTACHMENTS 
1) Agenda for Accountability Forum Co-Hosted with MICAT and LMC 

2) Powerpoint for Researchers’ training 

3) Accountability and Leadership Training Manual 

4) Zubah Town Report on Ebola Funds 

5) Training Module for Accountability Training of Trainers (ToT) for Media Mobilizers 

6) Media Monitoring Report (July/August 2015) 

7) Media Monitoring Report (September 2015) 


